
 

FMSIB Quarterly Project Report for March, 2013  

   FMSIB PROJECT #49 

 
 

Agency Name and Project Title 
City of Auburn, M Street SE Grade 
Separation (Underpass) 
 

Project Description 
Phase 1 provides a grade separated crossing of M St and the 
Stampede Pass bound Burlington Northern Santa Fe Railroad tracks by 
taking M St under the rail line.  This will provide significant travel time 
savings for freight traffic both north and south bound.  Phase 2 of the 
project is the design and construction of the Bypass Rd, an arterial 
connection between M St and Auburn Black Diamond Rd, paralleling 
the rail line to keep freight out of residential neighborhoods.  

 

Contractor 
Scarsella Brothers, Inc. 
 
 
 

Recent Progress 
PHASE 1:   The Contractor completed construction of the first BNSF railroad bridge and has begun construction on the 
second bridge. The Contractor also continued with the excavation and re-grading of M St SE between 4th St SE and 6th St 
SE to accommodate the lowering of the roadway to be aligned with the future M St SE underpass. The Contractor also 
continued with work on a number of the multiple retaining walls, sidewalks, and continued installing conduit for the future 
street lighting, traffic signal, and the storm water pump station.  M Street SE between 4

th
 Street SE and 6

th
 Street SE has 

been closed to through traffic, including pedestrian traffic until approximately June 2013.  
 

Schedule and Scope changes  
M Street SE between 4

th
 Street SE and 6

th
 Street SE is closed to through traffic, including pedestrian traffic until approximately June 2013.  

There are no scope changes.  
 

Environmental Impacts / Compliance  
No significant impacts. 
 

Federal fund Impacts 
Federal funds are included in the right-of-way acquisition for 
phase 1. There are no federal funds in the construction phase.   

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

03/10 03/10   

RW Complete 07/11 7/11   

Contract Advertised 12/11 12/11   

Contract Awarded 1/11 1/12  

Groundbreaking 2/11 2/12  

Open to Traffic 7/13 M/Y 
15 to 18 month construction period depending on train traffic and 
weather. 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

2.4  

4.6  

15.4  

 22.4 

 

 
Percent 
of total 

 
11%  

21%  

68%  

 100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual                            
                              9/11       $     0.00       
                            11/11       $     0.00          
                              2/12       $     0.00         
                              5/12       $     0.75        $  0.70 
                              8/12       $     1.50        $  1.35 
                            11/12       $     1.50        $  2.10 
                              2/13       $     1.50        $  1.15  
                              5/13       $     0.75        $  0.70         
                              8/13       $     0.00 
 
                 Total  11-13        $  _6.00         
 
Carryover of 11-13              $     0.00             
 
                Total   11-13        $    6.00              

 
     GRAND TOTAL            $      6.00             

 

Agency Contact Information: Ryan Vondrak, Project Engineer, City of Auburn, 253-931-3086 

Freight Mobility  
Strategic Investment Board 


