
 

FMSIB Quarterly Project Report for September, 2013 
FMSIB PROJECT # 64 

 

Agency Name and Project Title 
City of Fife – Port of Tacoma Truck Off-
Ramp  
 

Project Description 
The project is a component of a three phase project to improve truck 
access to the Port of Tacoma.The project provides the addition of I-5 
SB exit ramp connecting at a new signalized intersection of Pacific Hwy 
and 34

th
 Avenue E. just east of Port of Tacoma Rd and reconstruction 

of 34
th
 Avenue. A new ramp connecting SR 509 via 34

th
 Ave. will be 

constructed through a separate project. 
 

Contractor 
 
N/A 
 
 

Recent Progress 
The project is proceeding through WSDOT and agency review.  In response to comments from the Puyallup Tribe of Indians, 
the project team is evaluating alternative wetland mitigation sites.  The Freight Mobility Strategic Investment Board 
authorized use of $2M in FMSIB funds for mitigation construction. 

Schedule and Scope changes  
Slight extension of time for right of way. 
State funds will be utilized for which phase (s) of the project. 
FMSIB $2M for mitigation, FMSIB $1M for Phase 1 and FMSIB $500K for Phase 2 construction. 

Environmental Impacts / Compliance 
 
These will be identified later in the IJR. 

Federal fund Impacts  
(Federal funds are included in this project for which phase(s).) 

The IMD funds will be used to prepare the Interchange 
Justification Report 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

05/13 M/Y Submitted to WSDOT September 01, 2013 

RW Complete 01/13 M/Y  Pending Environmental 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

N/A M/Y Not applicable for wetland mitigation. 

Site Prep 
Demolitions (M1 & P1) 

06/13 M/Y City Council approval. 

Groundbreaking 06/13 M/Y Notice to Proceed. 

Open to Traffic 05/14 M/Y Substantial completion of wetland mitigation site. 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 

 
Dollars in  
millions 

 
$2.0 

$0.8 

$4.7 

$7.5 

 

 
Percent 
of total 

 
26% 

11% 

63% 

100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  06/13  $0 
 

 $0 

  09/13  $0 
 

 $0 

  12/13 $ 500,000  $     

  03/14 $ 500,000  $      

  06/14  $   500,000  $      

  09/14  $   500,000  $   

TOTAL    $    $    $   

Carry-over 09-11    $    $    $   

Total 11-13    $    $    $   

GRAND TOTAL    $    $  2 Mil.  $   

     
 

 

Agency Contact Information: 
City of Fife (252) 922-2489 

Russ Blount, Public Works Director 

Freight Mobility  

Strategic Investment Board 


