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Agency Name and Project Title

City of Marysville

I-5/SR 529 Interchange Expansion

Contractor — N/A

the east.

Project Description

This project endeavors to complete the existing half-interchange that
exists at the junction of Interstate 5 and State Route 529 — constructing
new ramps to and from the south. Specifically, the project will yield a
new on-ramp from southbound SR529 to southbound I-5 and a new off-
ramp from northbound I-5 to northbound SR529. The project is
anticipated to alleviate traffic congestion and operational issues on
Interstate 5 and on State Route 528, directly to the north. Among its
various anticipated benefits, the project will provide a direct link into
and through Marysville’s central business district, allowing motorists to
avoid congested at-grade rail crossings, thereby improving overall
throughput and connectivity between Interstate 5 and State Route 9 to

Recent Progress — The City continues to work with project partners WSDOT, FHWA, and others to complete work on an
Interchange Justification Report (IJR). This effort, begun in early 2014, is anticipated to be complete in the spring of 2015 —
yielding approval to move forward with final design. Concurrent with work on the IJR, the City and its design consultant have
made significant progress on completion of preliminary (30%) design and NEPA environmental review.

Schedule and Scope changes
No noteworthy schedule or scope changes.
State funds will be utilized for which phase (s) of the project.

Environmental Impacts / Compliance

The design team continues its investigation of potential
environmental impacts through the NEPA environmental review
process. Impacts are not anticipated to rise to the level that would
require an Environmental Assessment (EA) or an EIS; rather, the
City is moving forward under the assumption that the project will
qualify for a Categorical Exclusion.

Federal fund Impacts
(Federal funds are included in this project for which phase(s).)
At present, this project includes no Federal funds.

Project Milestones Scheduled Attained Milestone Outlook
E\nwronmental Documents 6/15 MY Dependent upon timely availability of wetland credits via Qwuloolt
pproved
RW Complete 12/15 MY One minor acquisition anticipated
Contract Advertised 3/16 MY Contingent upon resolution of construction funding shortfall
Contract Awarded 4/16 MY
Groundbreaking 5/16 MY
Open to Traffic 11/17 MY
_ 2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total -
Date Planned Revised Actual

Preliminary Engineering $2.5 M 4.9% 3/2016
Right-Of-Way $0.5 M 1.0% 6/2016 100,000

. 9/2016 700,000
Construction 1

_ $48M 94.1% 12/2016 | 900,000
Total Project Cost $51 M 100% 3/2017 1,000,000

6/2017 | 1,000,000

9/2017 800,000

12/2017 500,000

Total 5,000,000
Total 13-15 0
Total 15-17 5,000,000

GRAND 5,000,000
TOTAL
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