
 

FMSIB Quarterly Project Report for March 24, 2015 

   FMSIB PROJECT # 58 

Agency Name and Project Title 
 Argo Yard Truck Roadway 

Project Description 
This project provides safe truck access to the gate of Union Pacific’s Argo Yard 
from a newly designed Duwamish Ave S/East Marginal Way intersection, 
eliminating a difficult weaving maneuver from southbound SR 99 to Diagonal 
Avenue. FMSIB Project #58 funds both PE and ROW for project Elements I and II 
and provides construction funding for East Marginal Way South surface street 
improvements. See also FMSIB Project #73 for additional construction funds for 
Element III. 

 

Contractor 
Gary Merlino Construction Co. 

Recent Progress:  Construction underway by Gary Merlino Construction Co., Inc.  Funding Agreement amendment for $394K 

East Marginal Way improvements finalized with WSDOT.   
 
 

 
Schedule and Scope changes:  Project will be complete and open in April of 2015. 
 
State funds will be utilized for:   Project will utilize state funds for PE and CN.  

Environmental Impacts / Compliance  
 
Completed SEPA checklist in 2

nd
 Q., 2013 

 

Federal fund Impacts:  None 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

  2Q, 2013 

RW Complete   2Q, 2014 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

  3Q, 2014 

Site Prep 
Demolitions (M1 & P1) 

  4Q, 2014 

Groundbreaking   4Q, 2014 

Open to Traffic   2Q, 2015  

 

 
Project Cost 
Summary: 
 

PE (incl. final design) 

 
Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$600,000 

$0  

$394,000 

$994,000 

 
Percent 
of total 

 

60% 

0% 

40% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

 PE 6/13 $600,000 
 

 $   

 ROW 6/13 $347,000    
 

 $      

 Construction 6/13 $394,000 
 

 $     

 PE 9/13  $600,000  $   600,000 

 ROW 9/13 
 

$0  $      

 Construction 4/15 
 

$394,000  $   

TOTAL   $994,000      $994,000  $  600,000 

Carry-over 11-13   $994,000 $994,000  $   

Total 13-15   $994,000 $994,000  $   

GRAND TOTAL   $994,000    $994,000      $  600,000 

     
 

Agency Contact 
Information: 

Tim Leonard, Capital Project Mgr.,  206-787-3018,  leonard.t@portseattle.org 

Freight Mobility  

Strategic Investment Board 

mailto:leonard.t@portseattle.org

