# FMSIB Quarterly Project Report for (09-28-12)





# Freight Mobility Strategic Investment Board

# **Agency Name and Project Title**

City of Yakima
River Road Improvements
6<sup>th</sup> to 16<sup>th</sup> Avenues

#### Contractor

N/A (Not Bid or Awarded)

# **Project Description**

This project will reconstruct River Road from a two-lane 21-foot wide BST-styled County roadway into a 40-foot wide, 3-lane asphalt roadway with curb, gutter, sidewalk and street lighting. Full height curbing along the roadway defines ingress and egress for current and future industrial areas. This project is critical to the movement of truck freight traffic from agricultural fields to packing and production plants before sending loaded trucks out onto the nearby highway.

# **Recent Progress:**

We have completed the initial survey, started design and ordered Title Reports for upcoming R/W

**Schedule:** We have modified design and are able to reduce the R/W needs. Assuming R/W is acquired timely, we expect to advertise for bids in early January 2013, awarding a contract in February 2013. Construction should be completed in 2013. We expect to have an FMSIB reimbursement of \$200,000 carry into the following biennium. **State funds will be utilized in which year: 2013** 

Environmental Impacts / Compliance

None anticipated

**Federal fund Impacts:** Federal Funds are not identified or obligated for this project

Project Milestones	Туре	Scheduled	Milestone Outlook				
Environmental Documents Approved	SEPA	10/2012					
RW Complete		1/2013					
Utilities (Water) Utilities (Power, storm w.) Structure		1/2013					
Site Prep Demolitions (M1 & P1)		2/2013					
Groundbreaking		4/2013					
Open to Traffic		8/2013					

1						
Project Cost Summary:	Dollars in	Percent	Funding Plan			
	<u>millions</u>	of total	Partnerships	In-kind	Anticipated	Committed
PE (incl. final design)	.14 M	10 %	FMSIB		\$ 639,000	\$ 639,000
	.15 M	10 %	Wash. Fruit Co.		\$ 300,000	\$ 300,000
Right-Of-Way			Yakima School District		\$ 211,000	\$ 211,000
Construction	1.13 M	80 %	Yakima Transit		\$ 211,000	\$ 10,000
TOTAL	1.42 M	100%	City of Yakima		\$ 260,000	\$ 260,000
			Oity or raidina		\$	\$
					\$	\$
					\$	\$
			Sample	Х	\$	\$
			GRAND TOTAL		\$	\$

Agency Contact Information:

Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us