



FMSIB PROJECT # 51

Agency Name and Project Title	Project Description
Duwamish Truck Mobility Improvement Project	
Contractor	Small-scale improvements to the City's street system to improve connections between the port, railroad intermodal yards, industrial businesses, and the regional highway system
TBD	

Recent Progress

Since this award, SDOT has completed a series of small-scale, locally-funded spot improvements in the Duwamish area to begin making the local investment required for the Duwamish Truck Mobility Improvement Project. In February and March 2015, SDOT is drafting a proposal that matches up the available grant funds with future local investments to facilitate the use of FMSIB funds in the 2015 to 2017 biennium. That proposal is anticipated for FMSIB review in April 2015.

Schedule and Scope changes

No previous reports have identified a specific schedule and scope. These elements of the project are expected to be confirmed in the second quarter of 2015, as described above.

State funds will be utilized for which phase (s) of the project. TBD

Environmental Impacts / Compliance	Federal fund Impacts
TBD	(Federal funds are included in this project for which phase(s).) TBD

Project Milestones	Scheduled	Attained	Milestone Outlook
Environmental Documents Approved	M/Y	M/Y	TBD
RW Complete	M/Y	M/Y	TBD
Contract Advertised	M/Y	M/Y	TBD
Contract Awarded	M/Y	M/Y	TBD
Groundbreaking	M/Y	M/Y	TBD
Open to Traffic	M/Y	M/Y	TBD

Project Cost Summary:	Dollars in millions	Percent of total	2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):				
				Date	Planned	Revised	Actual
						Total	
			Carry-over 11-13				
			Total 13-15				
			GRAND TOTAL				

