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10:00 AM 1. Welcome Dan Gatchet

10:05 AM 2. Roll Call and Meeting Minutes Dan Gatchet Action

10:10 AM 3. FMSIB Budgets & Director's Report Brian Ziegler Informational

10:25 AM 4. Board Member Reports Board Members Informational

10:35 AM 5. Legislative Session Overview Brian Ziegler Informational

10:50 AM 6. Project Selection Committee:
FMSIB Budget Proviso Next Steps

Pat Hulcey Informational / 
Action

11:10 AM 7. E. Marginal Way Heavy Haul Corridor
Project Update

Lorelei Williams        
City of Seattle

Informational / 
Action

11:40 AM 8. FAST Act Reauthorization -
Senator Cantwell

Dan Gatchet            
Erik Hansen               
Brian Ziegler
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11:50 AM 9. WAFAC Discussion Dan Gatchet         
Roger Millar

Informational / 
Action

12:10 PM 10. Review May FMSIB Workshop Topics Brian Ziegler Informational

12:30 PM 11. TIB / CRAB / FMSIB Comparison Brian Ziegler Informational

12:50 PM 12. Annual Report Distribution Gena Workman Informational

12:55 PM 13. Adopt May 27-28 Meeting Date Change Gena Workman Action

1:00 PM 14. Adjourn Dan Gatchet

Next Meeting: May 27-28, 2020 - 
Stevenson

AGENDA

March 20, 2020
10:00 AM to 1:00 PM

GoToMeeting: Login information to be provided separately



 

January 24, 2020      •       9:00 a.m. – 1:15 p.m.       •       Olympia, WA 

In Attendance 

BOARD MEMBERS   
Dan Gatchet, Chair 
Leonard Barnes 
Matt Ewers  
Erik Hansen 
Johan Hellman  
Pat Hulcey 
 

Temple Lentz 
John McCarthy 
Art Swannack  
Bob Watters 
Ben Wick 

Not Present: 
Roger Millar  
Ex officio Aaron Hunt 
 

 

FMSIB STAFF   
Brian Ziegler, Director 
Gena Workman, Executive Assistant 

   

    
GUEST PRESENTERS   
Russ Blount 
Ron Pate 

   

Meeting Convenes 

Chair Dan Gatchet convened the meeting at 9 a.m. with Board member introductions. 

Approval of Minutes 

Board Action Item: Adoption of November 15, 2019, Board Meeting Minutes 

MOTION: 

Chair Gatchet entertained a motion to adopt the November 15, 2019, meeting minutes as presented.   

Mr. Swannack so moved to adopt the minutes as presented.  Mr. Barnes seconded. 

MOTION CARRIED 

FMSIB Day on the Hill Recap 

On January 23, FMSIB met with approximately 70 percent of the House and Senate Transportation 
Committee members.  The following Board members participated in FMSIB’s Day on the Hill: Chair 
Gatchet, Mr. Ewers, Ms. Lentz, Mr. Hellman, Mr. Hulcey, Mr. McCarthy, Mr. Swannack, Mr. Watters, 
and Mr. Wick.  Overall, the participants felt well prepared and that it was a positive day of meetings 
with a lot of interest and support for FMSIB.  It was a good opportunity to connect with new 
legislative members, educate some members about FMSIB, and bring them up-to-date on current 
FMSIB issues.   
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Senators Zeiger and King expressed support for FMSIB, and the Senate Transportation Committee 
chair stated FMSIB needs to remain independent.  Representative Barkis indicated FMSIB’s proviso 
report answered the questions and discussed the new bills proposing a change in transportation 
priorities from efficiency to environmental.  Mr. Hansen pointed out how these bills can be 
conversation starters.  

Representative Pellicciotti shared that he had heard FMSIB lacks diversity on its Board.  Since the 
Governor appoints FMSIB members, Chair Gatchet discussed sending a letter to the associations 
requesting they submit a more diverse list of candidates to the Governor.   

Staff Action Item:  Director Ziegler will send a letter to the associations requesting they make an 
effort to submit a more diverse list of candidates to the Governor’s Office for FMSIB appointments.   

FMSIB Budgets 

Operating Budget: The Operating Budget is on track to expend as forecast. 

Capital Budget: Director Ziegler reviewed the two capital budget charts, one for project financing and 
one to track project delivery status.  The chart shows projects under agreement for construction, 
projects that have started expenditures, projects that plan to expend in the 2021-23 Biennium, and the 
projects that will not have any expenditures since they are not yet fully funded.  The 2019-21 total 
authorized today is $51 million and $10 million has been spent, which is the best first quarter 
performance FMSIB has had.  There are several projects getting ready to start billing FMSIB, and 
Director Ziegler is confident this may be record delivery year for FMSIB.  Director Ziegler briefly 
reviewed any project status changes since the November meeting (designated in orange on the 
“Active Projects-Sorted by Biennium” chart). 

Board Discussion:  

Chair Gatchet asked if FMSIB could be flexible and ask to be first dollars in once a project is 
ready to go to construction.  Director Ziegler said FMSIB could make that request. 

Mr. McCarthy asked if the Board would use the red and yellow projects on the Capital Budget 
chart list to reallocate funds to other projects.  FMSIB needs to become more nimble in its 
ability to reallocate funds.  It is important to make changes in the next few months that will 
affect what we get this biennium and the next, considering the current legislative climate.   

Chair Gatchet mentioned the Board has already identified three projects and if the Board 
wants to defer more projects to free up money, they will need to give that direction to Director 
Ziegler so he can be prepared at March meeting.   

Mr. Watters suggested that the Board should review staff recommendations for deferring 
projects, if any, at every Board meeting.  Even though Director Ziegler tracks project status, 
Chair Gatchet agreed in this climate that is something to consider and asked if Director Ziegler 
could provide a secondary list of eligible projects. 

In response to Mr. McCarthy’s question, Director Ziegler referred to the “FMSIB Project 
Review-Defer?” chart that shows staff recommendations for active projects that should be 
deferred, the amount of money allocated to those projects, and any Board action.  Staff 
recommended deferring four of those projects at the May 2019 meeting, and the Board 
requested each project sponsor provide a project update prior to any Board action.  Since then, 
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the Board voted to retain one of those projects on the active list, one project was canceled by 
the city, and the project sponsor for the last two projects is presenting to the Board at today’s 
meeting.  Over the past three years, the Board has taken action to remove 19 deferred status 
projects (no money was allocated) and cancel them after six years of deferred status.  There are 
now only six projects remaining on the deferred list that will be considered for cancelation 
when their six-year period is up.  The chart is continually being updated with the Director’s 
recommendations to defer.   

Mr. Ewers asked how the City of Pasco’s Lewis Street project is being tracked and any future 
ones like it.  Director Ziegler included the Pasco project on the LEAP list submitted to the 
Legislature, but FMSIB cannot officially adopt the project until approved by the Legislature.  
Once the LEAP list approved, Director Ziegler will bring the action item to the Board to award 
money to the Pasco project.  At that point, the project would be added to the active project list. 

Staff Action Item:  Director Ziegler will make project recommendations to defer or cancel, if any, at 
every board meeting.  

Governor’s Supplemental Transportation Budget: Director Ziegler gave an overview of the Governor’s 
Supplemental Transportation Budget for 2019-21 Biennium.  The Chelan County West Cashmere 
Bridge project was under review for potential “pause” in response to I-976.  Director Ziegler 
discussed this project with the county and WSDOT.  It clearly met several of the Governor’s criteria 
for projects that may proceed, so Director Ziegler authorized this project to proceed.   

The following are four “paused” projects that affect FMSIB:  

• City of Fife, Port of Tacoma Road I/C – Phase 2 
• City of Pasco, Lewis St. Overpass  
• Edmonds Waterfront Connector 
• Connell Rail Interchange 

The Governor’s budget eliminated the legislative LEAP list requirement for FMSIB.  

Mr. Hansen reminded the Board that although there is a lot of focus on the $350 million hit to the 
multimodal account because of I-976, other gas tax 18th  Amendment accounts, such as motor vehicle 
and State Patrol Highway, took a total hit of about $200 million.   

Due to I-976, Director Ziegler stated that FMSIB’s biennial revenue would drop from $29 million to 
$23 million.  

Mr. Hansen shared that the Governor’s Office is proceeding as if I-976 will be upheld. 

Director’s Report 

Please see the Board meeting packet for the complete report on Director Ziegler’s activities since the 
November 15, 2019, Board meeting.   

Project Updates: Chelan County West Cashmere Bridge Project #98 and City of Tacoma Taylor Way 
Rehabilitation Project #97 bid awards are scheduled for January. 

FMSIB 2019-21 Budget Proviso Report: The report was submitted to the Governor and Legislature on 
December 19.  As of January 22, Representative Fey’s staff had read the report but had not briefed 
Representative Fey.   
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Board Discussion:  

The Board discussed the need for clarity from the Legislature on whether FMSIB could 
conduct a call for projects this year.  Director Ziegler pointed out the importance for FMSIB to 
do a call for projects so we can be at the table in January 2021 advocating for good freight 
projects.  

Since there is not time during the Board meetings, Mr. Wick suggested convening a committee 
to work on an implementation plan for the changes stated in the proviso.  The committee 
would present the recommendations to the Board at the May retreat before conducting a call 
for projects. 

Mr. Swannack pointed out the need for developing a methodology now for moving money 
quickly from deferred projects and applying it to other projects.   

Mr. Hansen pointed out that are ways to do a LEAP list that includes projects that are not yet 
funded with language that gives the authority to move money from a delayed project to the 
next project on the list.   

Chair Gatchet suggested the Project Selection Committee Chair, Mr. Hulcey, bring committee 
recommendations to the retreat in May.  

Mr. Swannack emphasized a concern that May is too late for this year’s projects and that we 
need to bring any requests for LEAP list changes to the Transportation Committee now.   

Chair Gatchet then suggested a motion be made to get this committee going now.  

MOTION:  Mr. Wick made a motion requesting staff convene the Project Selection Committee and 
provide a recommendation on steps to implement the recommendations of the proviso report. 

Art seconded. 

MOTION CARRIED 

Mr. McCarthy questioned if we need a motion to adopt the five proposals listed in the proviso.  Mr. 
Wick felt the motion just made included all the proposals.  Recommendations for how to implement 
the proposals will be brought to the Board for formal action.   

Staff Action Item:  Director Ziegler will schedule a Project Selection Committee meeting to begin 
work on recommendations for implementing the proposals listed in the proviso report. 

Board Member Reports 

Mr. McCarthy:  will testify before Senator Cantwell’s committee on port infrastructure needs, ports 
interface with rural communities, and different federal funding mechanisms. 

Mr. Swannack: working with County Road Administration Board to see what methodology they use to 
accelerate projects and make sure money is spent.  
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Canceled Projects  

DEFERRED PROJECTS ELIBLE FOR CANCELED STATUS 

Board Action Item:  Move eligible project(s) from deferred to canceled status or retain on deferred list 

Director Ziegler reviewed the “FMSIB Deferred Projects-Consider for Removal” chart.  The below 
projects are eligible for cancelation (deferred for at least six years) and were reviewed at the 
November 15 Board meeting but no action was taken at that time: 

- Project #57 (Woodinville) SR 202 Corridor Improvement - Phase 2 
City of Woodville Request: Prefer to remain on deferred list, but okay with canceling. 
FMSIB Staff Recommendation: Cancel project. 

- Project #74 (Tacoma) SR 509/”D” Street Ramps  
City of Tacoma Request: Remain on deferred list and not be canceled. 
FMSIB Staff Recommendation: Retain this project on the deferred list.  The city made a good case 
for this project at the November 15 meeting, and there is no risk to FMSIB to leave it on the 
deferred list. 

MOTION: 

Mr. Swannack moved to cancel the below projects:  

1) Project #57 (Woodinville-SR 202 Corridor Improvement-Phase 2)   
2) Project #74 (Tacoma-SR 509/”D” Street Ramps)  

Mr. Watters seconded. 

MOTION CARRIED 

Staff Action Item:  Director Ziegler will notify project sponsors in writing of project cancelation. 

Deferred Projects  

ACTIVE PROJECTS ELIGIBLE FOR DEFERRED STATUS 

Board Action Item:  Determine if eligible project(s) should be moved from active to deferred status 

The following active projects were under consideration for deferral:  

- Project #76 (City of Fife) Port of Tacoma Rd I/C- Phase 2  
City of Fife Request: Retain on active list for two years. 

- Project #89 (City of Fife) I-5/54th Ave E I/C Improvement Phase 1B 
City of Fife Request: Move to deferred list. 

- Project 77 (City of Tukwila) SW 27th/Strander Blvd Connection- Phase 3  
City of Tukwila canceled this project in June 2019 

Project #76 (City of Fife) Port of Tacoma Rd I/C- Phase 2 

Mr. Russ Blount, City of Fife, provided a presentation to the Board on Project #76 Port of Tacoma Rd 
I/C-Phase 2, which has made the following progress: 

- Design fully funded, 30% complete 
- Right-of-way fully funded, to begin 2020 
- Construction 60% funded  
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- The city is pursuing right-of-way plan approval and will pursue right-of-way acquisition and 
construction funding 

Mr. Blount emphasized the importance of FMSIB’s money being active when the city is applying for 
federal grants.  FMSIB is roughly 15 percent of money in, and FMSIB is a nationally known entity.  
The city is applying for federal grant this June and is asking to stay on active list for approximately 
two years.   

Mr. Watters asked why the city was denied the federal grant the first time.  Mr. Blount explained that 
this project made the initial list of unranked of projects, but did not make it through the politically 
based selection process at the federal level.     

Mr. McCarthy stated this project is an example of why FMSIB should be looking at the deferral list on 
a case-by-case basis.  This is a very important and complex project that should remain on the active 
list, despite the length of time it has been active.   

Mr. Wick pointed out it if moved to the deferred list it would be a cash deferral but not withdraw 
support.  He inquired how FMSIB could support a project without tying up the money.  Since the feds 
want to be the last dollars in, Mr. Blount feels FMSIB is a tremendous help in securing these grants 
because FMSIB is willing to be first dollars in.   

Mr. Hulcey pointed out that the Lander Street is a big project and the main door into the Port of 
Seattle.  Port of Tacoma Road Project Phase 2 is the main door into the Port of Tacoma and Mr. 
Hulcey advocates we keep money committed. 

MOTION:  Mr. McCarthy moved to retain FMSIB Project #76 Port of Tacoma Rd I/C Phase 2 for $7.53 
million on FMSIB’s active list.  Mr. Barnes seconded.   

Further Discussion: The Board briefly discussed and agreed that there is not a conflict of 
interest for Mr. McCarthy to vote on this project since the Port of Tacoma is not the project 
sponsor. 

Mr. Swannack questioned if we should be adding more money.  Based on further discussion, 
it may best to wait until construction then reconsider adding more money.    

Mr. Wick inquired if the money should be moved to 2023-25 Biennium.  Mr. Blount requested 
the money remain in the 2021-23 Biennium since that is what is being asked for on the grant 
application.  The city will know by December 2020 if they are awarded the federal grant. 

MOTION CARRIED.  Mr. Hulcey recused. 

Project #89-1 (City of Fife) I-5/54th Ave E I/C Improvement Phase 1B  

Mr. Blount briefly discussed status of Project #89-1 I-5/54th Ave E I/C Improvement and stated the city 
is okay with this project being moved from active to deferred status.  The city will continue pursuing 
this project and may submit a new application in a few years.   

MOTION:  Mr. Swannack moved to remove 54th Street Project as presented.  

Mr. Barnes seconded.   

MOTION CARRIED.  Mr. Hulcey recused. 
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Project 77 (City of Tukwila) SW 27th/Strander Blvd Connection- Phase 3  

FMSIB Staff Recommendation: Since the City of Tukwila canceled this project June 2019, Director 
Ziegler recommended Project #77 (City of Tukwila) SW 27th/Strander Blvd Connection- Phase 3 be 
moved to deferred status. 

MOTION:  Mr. Ewers moved to move FMSIB Project #77 SW 27th/Strander Blvd Connection- Phase 3 
to the deferred list.  Mr. Swannack seconded. 

MOTION CARRIED 

Projects to Monitor 

Director Ziegler noted several projects to monitor for possible future deferral: 

- Project #100-00 (City of Seattle) East Marginal Way Heavy Haul Corridor 
FMSIB awarded $6.1 million in 2018.  This project is not fully funded (50 percent secured), and 
will not make the original ad date of April 2021; however, it is making some progress.  Mr. 
Hansen pointed out that knowing the source of these funds should be a part of FMSIB’s 
decision.  Director Ziegler suggested inviting the City of Seattle to the March meeting to 
provide an explanation. 

- Project #101-0 (City of Sumner) Stewart Rd Corridor 
FMSIB awarded $3 million in 2018.  This project will not make the original ad date of March 
2021.  They have $7 million secured of a $21 million project.  It is progressing, but slow.  The 
Board suggested this project come sometime in next year give an update, including specifics of 
where the other funding is coming from.  

Due to FMSIB’s willingness to be first money in, the current application process does not focus on 
where other money is coming from.  Those questions are now being asked.  

Mr. McCarthy noted it would still be helpful to figure out how to use the funds quicker and to have a 
constant recommendation on projects.   

Chair Gatchet suggested we share all the progress FMSIB is making with Representative Fey.   

Board Recommendation:  Defer to Director Ziegler’s recommendation when to bring these projects 
sponsors to Board meetings to provide an update, including information on where other money is 
coming from.  

Staff Action Item:  Director Ziegler will determine which projects appear to be falling behind and 
over the next year request they provide an update to the Board, including where their funding is 
coming from. 

Future Agenda Item:  Invite City of Seattle East Marginal Way to March 20, 2020, meeting and City of 
Sumner to a meeting later this year, as it fits into the schedule. 
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Federal Funding 

In response to Board action taken at the November 15, 2019, meeting, Director Ziegler prepared a 
briefing paper on FMSIB Projects and Federal Funding.  See complete report for details.  Below are 
key points:   

1) FMSIB-funded projects average over four matching funding sources.  Over half of FMSIB-
funded projects (54%) include one federal program or one of four discretionary sources.  Some 
projects have more than one federal source. 

2) TIGER / BUILD Results: 
a. One in eight applications included FMSIB funding.  
b. One in 20 state applications was successful.  
c. One in 12 applications with FMSIB funding was successful.  
d. FMSIB funding increased success rate by 56%.  
e. FMSIB-funded projects brought $63 m in additional funding to Wash.  
f. FMSIB contributed $20 m to the four successful projects.  
g. Federal funds were leveraged 3 to 1.  

3) FASTLANE / INFRA Results: 
a. One in two applications included FMSIB funding.  
b. One in 13 state applications was successful.  
c. One in 11 applications with FMSIB funding was successful.  
d. FMSIB funding increased success rate by 11%.  
e. FMSIB-funded projects brought $50 m in additional funding to Wash.  
f. FMSIB contributed $13 m to the two successful projects.  
g. Federal funds were leveraged nearly 4 to 1.  

Mr. Watters asked if we know how much of the 54 percent is discretionary.  Director Ziegler 
suggested the certainty of funding might be something FMSIB should factor in on future awards.  Mr. 
Hellman asked what happens to the money if a project comes in under budget.  Director Ziegler 
explained each partner has a different set of rules, but FMSIB’s rule is a proportional reduction.  Mr. 
Wick questioned if our deferred list could be considered as a pledge for funding.  Director Ziegler 
sees the FMSIB award letter as a pledge for reimbursement versus secured funds.  Mr. Ewers would 
want to know for sure if being on the deferred list would be a good enough pledge for federal 
application.   

Staff Recommendation: FMSIB should revise the project awards to reflect the presence or absence of 
federal funding and possibly rank the likelihood of receiving federal funding as low, medium, and 
high. 

Legislative Panel: Representative Jake Fey Addresses the Board 

The following is a summary of Representative Fey’s discussion with the Board:  

Rep. Fey apologized for missing FMSIB’s scheduled Day on the Hill meeting.  He is not dropping 
a bill this session dealing with FMSIB. There is currently more on his plate than he can handle.   
 



 
FMSIB Meeting Minutes - January 24, 2020       Page 9 

Rep. Fey was pleased the Governor called legislative leadership and discussed a framework for 
dealing with I-976.  The Governor listened well and did what we asked him to do. 
 
Rep. Fey hopes to wrap up business on time, but in a thoughtful way.  The Governor’s budget is a 
good start; the Legislature will tinker with it.   
Rep. Fey mentioned the impacts of I-976: 

• Transportation Budget is $450 m short, $350 m in Multimodal Fund 
• Transfers in from Hwy. Safety Acct. ($60 m) and gas tax on construction ($84 m) are 

helping fill the gap 
• Reduced expenses in WSF and WSP 
• Paused projects are getting lots of attention, but a prudent thing to do 
• The Legislature is NOT going to adopt the Initiative, like when I-695 passed.  However, 

the legislature is assuming the loss of revenues.  JTC funding study will provide some 
recommendations on future revenue options.   

• NOT moving sales tax on new cars from GF to transportation fund 
To balance the budget, the Senate is evaluating 2%, 5%, and 10% reduction scenarios. The House 
is not doing that. Removed vacant positions in WSP however.   
Both houses considering a new revenue package in 2021 (9 cents JUST for culverts). CRC, Everett 
Trestle, would be on top of that.   
The rail budget took a hit too. 
The House is looking at whether $150 m in borrowing is necessary.   
All advertising on the Initiative said there would be consequences, and there are.   
Rep. Fey wants to get “lots of information” for the 2020 budget. He wants to do as little harm as 
possible, even though pausing costs money.   
Mr. Barnes asked what FMSIB could do to help. Rep. Fey said that to the extent FMSIB has 
information about projects, needs, and consequences, tell us. 
Mr. Swannack asked whether FMSIB’s response to the proviso language has been discussed yet.   
Rep. Fey said the proviso language report will come up when the Transportation Exec. Committee 
(Chairs, Vice-Chairs, Ranking) evaluates each agency budget.  
Mr. McCarthy noted that FMSIB has taken good steps and is evaluating new tools to improve 
delivery. He asked if FMSIB would be allowed to do a Call for Projects. Rep. Fey said it’s hard to 
think about new projects, unless it is an emergency (not just FMSIB, but broadly). Next biennium 
fish passage is the priority ($675 to $700 m) which must be funded whether there is a package or 
not. Hard to ask for new projects in that environment. Rep. Fey did say, however, that he has 
opened the door this year for new project proposals from members.  
Chair Gatchet mentioned that the Board has already deferred projects to “spend the money 
faster.” He said the Board hopes to use it on projects that are ready to go. Awards are always 
dependent on availability of funding.  
Mr. Swannack cited the Pasco project example where the Board moved quickly to fund last dollars 
into that project. Rep. Fey said that project might be un-paused; people have visited him about 
this. Director Ziegler stated that freight interests should be at the table in 2021 when new revenue 
is discussed. Rep. Fey said yes, but he’s still committed to freight.   
Chair Gatchet reiterated that the Board has some money available due to deferral. Mr. Swannack 
asked what authority the Board would need to get FMSIB money to Pasco. Rep. Fey replied that 
Staff would have to look into that.   
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FMSIB/CRAB/TIB Comparison 

Chair Gatchet requested this agenda item be postponed until the March meeting. 
Future Agenda Item: Move to March 20, 2020 meeting.  

Connell I/C Project Update 

The City of Connell applied during FMSIB’s 2018 Call for Projects.  The Board had many questions 
about where the funding for this project was coming from.  Mr. Ron Pate, WSDOT, put together a 
project team and has been working with the city on this project.  The city applied six times for federal 
funding but did not receive awards due to lack of match money: $10 million is now committed out of 
$28 million project.  All the project sponsors then worked at getting all the funding they could.  After 
research, BNSF determined there was no operational benefit.  The project is now on the “pause” list in 
response to I-976.  Director Ziegler pointed out if FMSIB had $4 million they could help the project 
reach 50 percent funding, and according to Mr. Pate, it would then have a good chance at a federal 
grant.  

Next Meeting 

March 20, 2020 - Tacoma 

Meeting Adjourned 

Chair Gatchet adjourned the meeting at 1:15 p.m. 

_________________________________ _________________________________ 

Dan Gatchet  Attest:  Brian Ziegler 

Chair  Director 

Return to Agenda



FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD

CURRENT BIENNIUM  19-21  Budget  $ 813,000   Expenditure Detail through:   February 29, 2020

FMSIB Budget

Biennium  Appropriation                 
July 1, 2019 - June 30, 2021  

 Biennium  Allotments thru  
Feb 29, 2020 

Actual  Expenditures                  
thru  Feb 29, 2020

Biennium To Date                       
Dollar Variance

Salary 576,000 192,000 172,970 19,030
Travel 57,000 19,000 13,734 5,266
Goods & Services 130,000 43,333 39,442 3,892
Personal Service Contracts 50,000 13,100 20,500 -7,400
Total Thru  Feb 29, 2020 813,000$  267,433 246,645 20,788

Budgeted  Expenditures                                 
July 1, 2019 - June 30, 2021 

 Budgeted  Expenditures                       
thru  Feb 29, 2020 

Actual  Expenditures                   
thru  Feb 29, 2020

Biennium To Date                  
Dollar Variance

Staff Salary 576,000 192,000 172,970 19,030
Total Salary 576,000$  192,000 172,970 19,030

Staff Travel 27,000 10,000 5,852 4,148
Board Travel 30,000 9,000 7,882 1,118
Total Travel 57,000$  19,000 13,734 5,266

Goods & Services:
Other State Agency Services
   WSDOT Labor & Svcs/TIB Svcs 35,000 11,667 12,957 -1,290
   WS DES Services 15,000 5,000 5,404 -404
   WS TIB - Office Rent & Utilities 35,000 11,667 11,630 36
   WS Attorney General 5,000 1,667 0 1,667
Misc. Operating Expenses
   Misc. Office, Mtg, Equipment Costs 40,000 13,333 9,451 3,883
Total Goods & Services 130,000$  43,333 39,442 3,892

Personal Service Contracts:
Consultant Expenses
   FY20 - 2019 Annual Report (Lund) 25,000 25,000 20,500 20,500 0
   FY21 - 2020 Annual Report (Lund) 25,000 25,000 0 0
Total Personal Service Contracts 50,000$  20,500 20,500 0

Total Thru  Feb 29, 2020 813,000$  274,833 246,645 28,188

Expenditure Detail 
Salaries:

Travel:



FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD
19-21 Capital Budget - Sorted by Biennium - Effective Jan. 2020

Likelihood to expend 19-21 biennial appropriation:
 - High
 - Medium
 - Low
 - Under Agreement

(Dollars in thousands)

Agency Project Title Selected FMSIB $ Prior 17 - 19 19 - 21 Expenditure 21 - 23 23 - 25 Total
2 Fife I-5/54th Avenue E I/C Improvement Ph 1A 2016 500 0 500 0 0 0 500
3 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 2,334 0 0 2,334 2,334 0 0 2,334
4 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 4,333 0 0 4,333 4,043 0 0 4,333

13 Port of Seattle Marginal/Diagonal Approach & Argo Gate (2019 complete) 2011 3,750 0 3,750 0 0 0 3,750
14 Seattle Duwamish Truck Mobility Improvements 2012 2,383 579 1,573 231 0 0 2,383
15 Seattle S Lander St Grade Separation 2017 8,000 0 1,269 4,431 797 0 0 5,700
17 Skagit Co Burlington Northern Overpass Replacement 2016 2,000 0 779 1,221 828 0 0 2,000
25 Tacoma SR 99 Puyallup River Bridge 2010 5,000 0 3,258 1,742 1,742 0 0 5,000
28 Lacey Hogum Bay Road Improvements  (2019 complete) 2013 1,200 600 600 0 0 0 1,200
8 Kent S 228th Street Extension & Grade Separation 2004 9,750 5,250 1,351 3,149 2,219 0 0 9,750

18 Spokane Co Bigelow Gulch / Forker Rd Realignment 2010 6,000 0 3,811 2,189 113 0 0 6,000
Subtotal 6,429       16,891      19,630 

1 Chelan Co West Cashmere Bridge 2018 3,000 0 0 1,500 1,500 0 3,000
6 Fife / WSDOT 70th Ave E - Freight Bottleneck 2018 5,000 0 0 5,000 0 0 5,000

10 Longview SR 432/SR 411 Intersection Improvements 2016 2,100 0 0 2,100 0 0 2,100
12 Port of Kalama Industrial Rail Additions 2018 2,400 0 0 2,400 0 0 2,400
22 Spokane Valley Barker Rd / BNSF Grade Separation 2013 9,000 0 0 3,500 5,500 0 9,000
23 Sumner SR 410 Traffic Ave/E Main 2016 2,500 0 0 2,500 261 0 0 2,500
26 Tacoma Taylor Way Rehabilitation 2016 2,500 0 0 2,500 0 0 2,500
11 Marysville SR 529/I-5 Interchange Expansion 2014 5,000 0 0 4,100 900 0 5,000
21 Spokane Valley Barker Rd Corridor Widening - Spokane River to SR290 2018 1,680 0 0 1,680 0 0 1,680

9 Kent S 212th St Grade Separation (Deferred - Eligible to cancel 2020) 2015 5,000 0 0 0 0 0 5,000

19 Spokane Co Bigelow Gulch Phase 3 2018 2,270 0 0 1,134 1,136 0 2,270
27 Tukwila Strander Blvd/SW 27th to West Valley   (7/2019 City canceled) 2013 5,000 0 0 0 0 0 0

Statewide Future Awards 0 0 5,000 5,000 22,000 55,500

Past and Current Biennial Subtotals 6,429 16,891 51,044 12,337



Agency Project Title Selected FMSIB $ Prior 17 - 19 19 - 21 Expenditure 21 - 23 23 - 25 Total
5 Fife I-5/Port of Tacoma Road Interchange Ph 2 (south side I-5) 2010 7,533 0 0 0 6,333 1,200 7,533
7 Fife I-5/54th Avenue E I/C Improvement Ph 1B 2016 2,500 0 0 0 2,500 0 2,500

16 Seattle East Marginal Way Heavy Haul Corridor 2018 6,100 0 0 0 3,000 3,100 6,100
20 Spokane Co Park Road BNSF Grade Separation 2010 100 0 0 0 0 100 100
24 Sumner Stewart Road 2018 3,000 0 0 0 2,000 1,000 3,000

Future Total 27,869 27,400
Program Total 109,933 6,429 16,891 51,044 12,337 27,869 27,400 158,133

33% 24%
Revenue

Beginning Balance 25,571 23,189 354 694
              Freight Mobility Investment Account - 09E 7,255 13,698 13,698 13,698

Freight Mobility Multimodal Account - 11E 7,255 14,511 14,511 14,511
Highway Safety Account 0 0 0 0

Total Revenue 40,081 51,398 28,563 28,903
Expenditures

              Freight Mobility Investment Account - 09E 6,363 13,351 13,351
Freight Mobility Multimodal Account - 11E 7,258 14,571 14,571

Highway Safety Account 1,919
Motor Vehicle Funds (Federal) 1,351

Total Expenditures 16,892 51,044 12,337 27,869 27,400
Reappropriation 23,189 354 694 1,503

Union Pacific Revenue Total 3,650
Kent S 277th St  (2003-05) 2000 600 600 0
Kent 228th Street Extension and Grade Separation 2004 1,250 0 0 1,250
Tacoma D Street Grade Separation (swapped w/Tukwila, 180th St) 2005 750 750 0
Union Pacfic Payment (cancelled Pierce Co 8th Ave S) 2010 500 500 0
Pt Seattle East Marginal Way Ramps 2008 480 480 0
Pt Seattle Marginal/Diagonal Approach & Argo Gate 2011 70 0 70



J:\Budget 2009-Current\19-21 Budget\201921 Budget Tables 92019 Page 1

FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD
Active Projects - Sorted by biennium - Status Effective Jan 2020

First or Last Dollars? No. of Projects

Likeliness to expend 2019-21 biennial appropriation:  - FMSIB Award to Const. is less than 2 years 6
 - High  - FMSIB Award to Const. is between 2 and 4 years 7
 - Medium  - FMSIB Award to Const. is more than 4 years 14
 - Low
 - Under Agreement - Changes from last report

Agency Project Title Selected FMSIB $ FMSIB Award Fully Funded Under Const.
Open to

Traffic
Fully Reimb.

17-19 Biennium
2 Fife I-5/54th Avenue E I/C Improvement Ph 1A 2016 500
3 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 2,334
4 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 4,333

14 Seattle Duwamish Truck Mobility Improvements 2012 2,383
15 Seattle S Lander St Grade Separation 2017 8,000
17 Skagit Co Burlington Northern Overpass Replacement 2016 2,000
25 Tacoma SR 99 Puyallup River Bridge 2010 5,000
8 Kent S 228th Street Extension & Grade Separation    2004 9,750

18 Spokane Co Bigelow Gulch / Forker Rd Realignment 2010 6,000

19-21 Biennium
1 Chelan Co West Cashmere Bridge 2018 3,000 Contract awarded Feb. 25
6 Fife / WSDOT 70th Ave E - Freight Bottleneck 2018 5,000

10 Longview SR 432/SR 411 Intersection Improvements 2016 2,100 Feb-20 Apr-20 New ad date
12 Port of Kalama Industrial Rail Additions 2018 2,400 Feb-20 Jun-20
22 Spokane Valley Barker Rd / BNSF Grade Separation 2013 9,000 Jun-20 Sep-20
23 Sumner SR 410 Traffic Ave/E Main 2016 2,500 Feb-21
26 Tacoma Taylor Way Rehabilitation 2016 2,500 Apr-20 Open House March 25
11 Marysville SR 529/I-5 Interchange Expansion 2014 5,000    WSDOT agreement executed
21 Spokane Valley Barker Rd Corridor Widening - Spokane River to SR290 2018 1,680 Phase 1 only

9 Kent S 212th St Grade Separation (Deferred - Eligible to cancel 2020) 2015 5,000 Deferred - 2020 removal eligibility

19 Spokane Co Bigelow Gulch Phase 3 2018 2,270 Feb-21
27 Tukwila Strander Blvd/SW 27th to West Valley   (7/2019 City canceled) 2013 5,000 Deferred by FMSIB (1/20)

Future Biennia
5 Fife I-5/Port of Tacoma Road Interchange Ph 2 (south side I-5) 2010 7,533 Unknown
7 Fife I-5/54th Avenue E I/C Improvement Ph 1B 2016 2,500 Deferred by FMSIB (1/20)

16 Seattle East Marginal Way Heavy Haul Corridor 2018 6,100 Apr-21 FMSIB presentation 3/2/20
20 Spokane Co Park Road BNSF Grade Separation 2010 100 Deferred - 2022 removal eligibility
24 Sumner Stewart Road 2018 3,000 Dec-21 FMSIB presentation in 2020 TBD 

Total 104,983

PROJECT STATUS

Return to Agenda
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FMSIB Director’s Report 
March 20, 2020 
(Last Report :  Jan. 24, 2020) 

Project Status Updates  
City of Seattle, E. Marginal Way Heavy Haul Corridor Improvements   
The City applied for an INFRA grant and received a letter of endorsement from FMSIB.  During 
that discussion, staff learned the City would like to phase their project.  FMSIB staff discussed 
how this might affect FMSIB’s participation but no conclusions were reached.  City staff will be 
at this month’s meeting to provide an update on this project.   

City of Spokane Valley, Barker Road Corridor 
One phase of this corridor widening is complete and open to traffic.  The second and third phases 
are under design, but the City has come up against a railroad crossing delay.  City staff have 
shared alternative schedules and phasing with FMSIB and requested feedback.  Conversations 
are continuing with the railroad and FHWA/WSDOT to develop a mutually acceptable phasing 
plan.   

City of Pasco, Lewis Street Underpass 
This project scored third in FMSIB’s 2011 Call for Projects but was not selected because FMSIB 
was first dollars in.  The City has received additional Connecting Washington money and an 
anticipated $5 million contribution from the Transportation Improvement Board (TIB).  At the 
Sept. 2019 meeting, FMSIB awarded $4.4 million to the project, subject to successful 
amendment of FMSIB’s LEAP list by the 2020 Legislature.  FMSIB and the Governor included 
the project in their budget requests, though the Governor placed it on the pause list.  The Senate 
included the project in their budget proposal for FMSIB.  The House proposal moved it to 
WSDOT’s budget (Program Z).  The final Conference Committee report funds the project but in 
WSDOT’s budget.    

Active Projects Being Considered for Deferral 
At the May 2019 Workshop, staff presented an analysis of all 28 active FMSIB projects with 
recommendations on which projects should be considered for deferral.  The Board concurred 
with the staff recommendation and directed that four project sponsors be invited to explain their 
project status to the Board.  Over the last six months or so, those four projects have been 
reviewed by the Board and actions taken to Defer projects and/or keep them in Active status.   
At the January 2020 meeting, the Board concurred in staff recommendations to review two more 
projects:  

1. City of Seattle, E. Marginal Way Heavy Haul Corridor Improvements
2. City of Sumner, Stewart Road

The City of Seattle will be presenting a project status report at this meeting.  The City of Sumner 
will be invited to present sometime in 2020.   
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FMSIB 2019-21 Budget Proviso Report to the Legislature 
To date, no formal responses have been received from either the Legislature or the Governor’s 
Office.  However, the Board directed staff to convene the Project Selection Committee and begin 
working on implementing the recommendations of the report. 
The Project Selection Committee met by conference call.  Their interim report is included in this 
meeting packet and will be discussed on March 20.   

Legislative Committee Meeting (1/31/20) 
This meeting was convened at the request of the FMSIB Chair to “discuss a possible FMSIB 
legislative strategy for ensuring that state freight mobility needs are identified in time for 2021 
discussions about new transportation revenues.”  The Chair was concerned about Rep. Fey’s 
remarks the previous week at the FMSIB Board meeting stating that “there isn’t any money, so it 
doesn’t make sense to do a Call in this environment” and that Rep. Fe was also “soliciting 
project ideas from his committee members.” 
FMSIB’s Legislative Committee discussed whether Board members should  

1. Approach committee members and request lifting the proviso, and/or
2. Approach committee members and ask for specific projects, and/or
3. Conduct an independent FMSIB solicitation for project ideas

Committee members discussed all three options and decided to pursue none of them. 

FMSIB Supplemental Transportation Budget 
FMSIB’s budget passed the Legislature March 12.  A separate document titled “FMSIB 2020 
Supplemental Budget” is included in the meeting packet which provides details on the final bill.  

2019 Annual Report 
Under RCW 47.06A.020(1)(c), the Board shall “provide periodic progress reports on its 
activities to the office of financial management and the senate and house transportation 
committees.”  FMSIB staff distributed over 200 paper copies and nearly 500 electronic copies of 
the Annual Report.  Details of the distribution will be provided at this meeting.   

Freight Mobility Outreach (Meetings, Conferences and Events) 
To better understand the freight mobility issues affecting our customers, I attended the following 
meetings, conferences and events: 

• Starting Jan. 21, attending weekly meetings with the Governor’s Office (Debbie Driver
and Erik Hansen) to discuss status of legislative proposals and to coordinate actions.

• Feb. 11 - Coordinated conference call with Sen. Cantwell’s staff and Governor’s Office
to discuss FAST Act reauthorization (to be discussed at this month’s meeting).

• Feb. 12 – Attended PSRC Freight Advisory Committee meeting
• Feb. 12 – Chair Gatchet and I met with AWC, WPPA, and WSAC to discuss the Board’s

January meeting w/Rep. Fey, the FMSIB Legislative Committee meeting, and the
conference call with Sen. Cantwell’s office.

• Feb. 13 – Attended second meeting of the JTC’s Statewide Transportation Needs
Assessment Working Group

• Feb. 18 – Presented an overview of FMSIB to the Clark County Transportation Alliance
during their legislative visit to Olympia.

http://app.leg.wa.gov/RCW/default.aspx?cite=47.06A.020
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• Feb. 20 – Adam Lemieux from the Port of Everett visited FMSIB Offices to learn about
the freight mobility program and history.

• Feb. 21 – Chair Gatchet and I met briefly with Rep. Fey in his office.
• Feb 24 – Facilitated meeting of FMSIB’s Project Selection Committee (details elsewhere

in this report)
• Mar. 2 – Met with Debbie Driver and Erik Hansen of the Governor’s Office as well as

Alyson Cummings of WSDOT to review Rep. Fey’s surprise floor amendment on HB
2322.  Rep. Fey stated that the amendment was requested by WSDOT.

• Mar. 3 – Met with Chair to discuss draft March meeting agenda
• Mar. 9 – Met with Debbie Driver to discuss potential impacts of WAFAC proviso on

FMSIB.
• Mar. 12 – FMSIB Budget passed by Legislature

Return to Agenda



Legislative Update for March Board Meeting 
March 20, 2020 

Bill No. 
(XXXX = 
Not moving) Title FMSIB Connection 

Status  
(eff. 3/13/20) 

What To 
Watch For? 

HB 2245 
SB 6084 

Roundabouts Past concerns about funding 
roundabouts in project selection 
process. 

Passed both Houses. 
Delivered to Gov. 3/11 

Allows trucks to cross lane 
lines.  Definition of “circular 
intersection” is new. 

HB 2322 
SB 6497 

2020 Supplemental 
Budget 

Provides operating and capital funds 
for FMSIB 

See spreadsheet titled 
“Gov_HTC_STC Comparison 
for Board” 

HB 2688 
SB 6398 

Expanding transportation 
policy goals 

Deleted following wording: 
“Mobility: To improve the 
predictable movement of goods and 
people throughout Washington 
state, including congestion relief and 
improved freight mobility” 

1/22/20 hearing in House 
Transportation. 
1/28/20 hearing in Senate 
Transportation 

Possible interim discussions  
(See Sec. Millar’s Feb. 14 letter 
to Chairs and Ranking 
Members). 

HB 2828 
SB 6535 

Prohibiting funds 
available to port districts 
from being allocated for 
the purchase of fully 
automated marine 
container cargo handling 
equipment 

Would affect FMSIB grant process. Passed House Local 
Government, in Rules. 

HB 1110 
SB 5412 

Reducing greenhouse gas 
emissions associated 
with transportation fuels 
(Carbon Tax) 

Passed House and Senate 
Environment, Energy & 
Technology.  In Senate 
Transportation.  

Will likely become key 
component of 2021 
transportation funding 
proposals. 



FMSIB 2020 Supplemental Budget - D R A F T

Effective: 3/11/2020

Item Governor's Proposal HTC Proposal (2/24/20) STC Proposal (2/25/20)
Conf. Committee 
Report (3/11/20) Comments

Operating Budget
813,000$             772,000$            772,000$             772,000$          House and Senate propose 5% efficiency reductions

Capital Budget

51,044,000$                      43,644,000$                      46,044,000$                      36,144,000$                      

House reductions reflect LEAP List changes (see below).  Senate 
reductions reflect anticipated underruns and includes $10 m contingent 
on I-976 being struck down.  With I-976 upheld, approp is $36,044,000

Fund Transfers into FMIA 8,511,000$                        8,511,000$                        970,000$            8,070,000$                        Senate reduction reflects anticipated underruns

Fund Transfers into FMMA
8,511,000$                        -$                    1,011,000$                        -$                   

House elimination reflects their revised LEAP List.  Senate reduction 
reflects anticipated underruns.

Fund Transfer OUT of FMMA 
to TMMA ($7,296,000)

Previously deposited FMMA funds removed (Similar to Jan. 2019 removal 
of $14.5 m).  See Sec. 702 for authority (19-21 only).

Other Fund Allocations
4,907,000$                        5,000,000$                        4,992,000$                        

House allocation from MVA partially funds loss of $8.5 m FMMA.  Senate 
allocation from MVA is contingent on I-976 being struck down.  With I-976 
upheld, this allocation is zero.  

Call for Projects Retains prohibition Retains prohibition Removes prohibition Retains prohibition

LEAP List Requirement Eliminated (erroneously) Retained Retained Retained

LEAP List Total
51,044,000$                      43,644,000$                      51,044,000$                      43,644,000$                      

House selects the projects so total must match appropriation.  Senate 
allows FMSIB to manage but assumes $5 m underrun.

LEAP List "Future Awards"
Includes Eliminates Includes Includes

House eliminates "Future Awards" which is consistent with their budget 
proviso. Conf. Committee Report includes line for "Future Awards," at 
level of expected revenues.  

LEAP List Changes

Several technical 
changes to reflect actual 
project status, incl. 
addition of Lewis St 
Bridge

Moves Lewis St Bridge 
to WSDOT Program Z.  
Delays Port of Kalama 
Industrial Rail Project to 
21-23

Identical to Governor's 
proposal

Moves Lewis St Bridge 
to WSDOT Program Z.  
Delays Port of Kalama 
Industrial Rail Project to 
21-23

New FMSIB Proviso

New WAFAC Proviso
Floor amendment 2/28 
restructures joint 
WSDOT and WAFAC 
report to the legislature

Proviso rewritten by 
consensus of freight 
stakeholders and 
WSDOT

See comparison document titled "2020 WAFAC Budget Provisos"

(4) It is the intent of the legislature to continue to make
strategic investments in a statewide freight mobility transportation
system with the help of the freight mobility strategic investment
board, including projects that mitigate the impact of freight
movement on local communities.

Return to Agenda



Project Selection Committee Review of Reappropriation Options 
Committee Report to the Board – March 20, 2020 

Purpose:  Develop a response to the Board’s request for recommendations on next steps to implement the “Reducing Reappropriations Proviso” 
report to the Legislature.  

Committee Members:  Pat Hulcey (Chair) Matt Ewers, Ben Wick, Bob Watters 

Background:  The Board’s Dec. 2019 Report to the Legislature identified eight options for reducing reappropriations (see “Table 7 - “Alternative 
Proposals” for Reducing FMSIB Reappropriations”).  Additionally, the Executive Summary highlighted five of these options (in some cases, 
combining options from Table 7) that the Board was committed to implementing. 

To date, the Board has received no official feedback on the Board’s report from either the Legislature or the Governor’s Office.  However, the 
House Transportation Committee Chair’s budget passed out of committee on 2/26/20 with the Call for Projects prohibition retained and the 
Senate Committee Chair’s budget eliminated the prohibition.  The final Conference Committee Report issued 3/11/20 retains the prohibition on 
a call for Projects but also affirms the importance of FMSIB in funding freight mobility needs in Washington.   

Summary of Committee Work to Date:  Staff prepared a combined summary of Table 7 and the Executive Summary (i.e., “The Mashup”).  This 
table assigns numbers (1 to 5) to the Executive Summary recommendations and letters (A to D) to the Table 7 recommendations not contained 
in the Executive Summary.  For those Executive Summary recommendations with multiple components, sub-letters are added to the numbers 
(e.g., 5a., 5b, etc.).  Those two tables are attached to this report.   

The Committee met by conference call on Feb. 24.  Staff reviewed the two tables with members and answered questions.  It was pointed out 
that most of the options require a Call for Projects in order to implement (Underlined in the tables).  Staff also reviewed with the members WAC 
226-16-160 (also attached) which outlines the process taken by the Board to assess project progress and take appropriate actions.

The Committee discussed how well the Board has implemented the subject WAC.  Staff pointed out the various reviews conducted and decisions 
made by the Board over the last two years in order to assess every project in the portfolio.  There was some discussion about maybe developing 
criteria to further implement the WAC. 

The Committee discussed Option 5c which would allow FMSIB funds to be used for preliminary engineering (Note:  There is no statutory 
direction that FMSIB funds be used for construction only, however that has been the agency’s policy).  Members discussed the pros and cons of 



changing FMSIB’s policy, without a clear consensus.  Members did agree that maybe this question should be raised on the May Board workshop 
with Rep. Fey.   

Members discussed Options “1b. Create Tier 1 and Tier 2 Awards” and “3. Award more project funds than available in fund balance” and 
suggested they could be combined in their implementation.  There was some agreement on this point.   

Members discussed Option “B.  Submit biennial budgets that include only those projects with “high likelihood” to expend in the biennium.”  There 
was agreement that this  approach would immediately lower FMSIB’s reappropriations request in future supplemental budgets.  Staff noted that 
the next biennial budget process (21-23 biennium) begins this August, so it would be good to have some Board direction on this 
recommendation.   

Staff committed to preparing a Draft Board Report summarizing Committee work to date and sharing with the Committee. 

Meeting was adjourned at 10:00. 



“Mashup” of Executive Summary and Table 7 - “Alternative Proposals” for Reducing FMSIB Reappropriations – 
Mentioned in the Exec. Summary (Numbers represent order in the Exec. Summary) 

Options Advantages Disadvantages Implementation 
1a. Implement a more 
aggressive project 
deferral policy, 
maybe multiple 
levels.   
5a. Set funding time 
limits at time of 
award 

• Frees up funding for
projects that might be
more ready to
construct

• Increases uncertainty for project
sponsors

• Requires more frequent Calls for
Projects

• Risk that subsequently awarded
projects may not be ready to construct
either

• Work with the Board’s Project
Selection Committee to define
criteria for “more aggressive” (see
WAC 226-16-160)

• Apply criteria annually to the
Active Project List

1b. Create Tier 1 and 
Tier 2 Awards 

• Allows FMSIB to move
money from projects
not progressing to
projects that might
progress faster

• Current LEAP list protocols may limit
this flexibility

• Requires legislative change

• Determine criteria for Tiers (e.g.,
First/Last dollars)

• Determine funding allocation in
each Tier

• Implement in next Call for
Projects

2. Award higher
percentage of
biennial funding to
“Last dollar” projects
and a lower
percentage to “First
dollar” projects

• Incentivizes sponsors
to obtain more match
money

• Improves likelihood of
delivering biennial
appropriation

• “Last dollar” projects may not exist
• Weakens FMSIB’s position as an early

investor of strategic funding.

• Amend next Call for Projects
accordingly

3. Award more
project funds than
available in fund
balance

• Increases likelihood of
expenditures since
more projects are
authorized

• Increases risk of denying
reimbursement to project sponsor

• For each Call for Projects,
determine level of “excess award”
based on current portfolio

• Revise level of “excess award”
based on newly submitted
projects

4. Award higher %
participation of
FMSIB funding in
projects

• May accelerate
project delivery

• May expend more
money faster

• Need to ensure participation ratio does
not exceed identified freight benefits

• Revise next Call for Projects as
appropriate



“Mashup” of Executive Summary and Table 7 - “Alternative Proposals” for Reducing FMSIB Reappropriations – 
Mentioned in the Exec. Summary (Numbers represent order in the Exec. Summary) – con’t. 

Options Advantages Disadvantages Implementation 
5b. Encourage 
applicants to apply 
for projects identified 
in the Road-Rail 
conflict study and 
other statewide 
freight mobility 
studies 

• Need has been
identified

• Road-Rail Study focuses on only one type
of freight bottleneck.

• May not have a willing sponsor

• Amend Application instructions to
encourage sponsors review these
lists and plans

• Adjust scoring criteria to add
points appropriately

• Implement in next Call for
Projects

5c. Fund project 
Preliminary 
Engineering 

• Expenditure is more
immediate and
predictable

• Doesn’t deliver immediate freight benefit
• Project may never get built
• May require repayment if project not

completed

• Revise next Call for Projects as
appropriate



Table 7 “Alternative Proposals” for Reducing FMSIB Reappropriations – Not Mentioned in the Exec. Summary 

Options Advantages Disadvantages Implementation 
A. Provide delivery
and/or expenditure
incentives to project
sponsors

• Encourages sponsors
to accelerate delivery,
assuming they have
available funding

• Increases uncertainty for project
sponsors

• Increases risk of denying reimbursement
to project sponsor

• Query project sponsors to
determine effective incentives.

• Develop incentive proposals for
Board review

B. Submit biennial
budgets that include
only those projects
with “high likelihood”
to expend in the
biennium

• Immediately reduces
FMSIB budget request
by over half

• Reduces the likelihood
of supplemental
reappropriation

• Contrary to FMSIB’s charter to seek
long-term funding solutions to freight
mobility problems

• Doesn’t communicate the full freight
mobility needs

• Board may delay reimbursements to
sponsors if requests exceed
appropriation

• Board has not defined “high likelihood”

• Work with the Board’s Project
Selection Committee to define
criteria for “high likelihood”

• Amend 19-21 Budget in 2021
session

• Develop 21-23 Budget accordingly
(starts August 2020)

C. Conduct annual
Calls for Projects

• Ensures a robust list of
freight projects for
Board consideration

• Assists sponsors in
matching FMSIB grants

• Expends additional FMSIB staff and
project sponsor resources

• Develop and publish new Call for
Projects process starting in 2020

D. “Double-Award”
to existing funded
projects

• Expends more money
faster

• Disrupts long-standing policy
• Criteria for second award doesn’t exist
• Diverts funding from other freight

mobility projects

• Develop criteria for secondary
awards



WAC 226-16-160 Work progress on freight mobility projects.  
The lead agency must begin work on a project within twelve months of the date the board approves the project, unless the board grants an 
extension. To determine if work has begun, the board will assess the project progress as compared to the information provided the board when 
the project was authorized for funding. If project activity has not started and it appears the project is falling behind the proposed schedule, the 
board may review the project status to determine if board funds should be withdrawn from the project and reallocated to another proposed 
project. The board may grant an extension if, in the board's opinion, the project will begin work shortly after the original twelve-month period 
has elapsed. For purposes of this section, "begin work" means the date that a contract is advertised. [Statutory Authority: Chapter 47.06A RCW. 
WSR 02-08-076, § 226-16-160, filed 4/3/02, effective 5/4/02; WSR 99-18-048, § 226-16-160, filed 8/27/99, effective 9/27/99.] 

Return to Agenda
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Our vision, mission, and core values

Committed to 6 core values:
• Equity
• Safety
• Mobility
• Sustainability
• Livability
• Excellence

Vision: Seattle is a thriving equitable 
community powered by dependable 
transportation

Mission: to deliver a transportation 
system that provides safe and affordable 
access to places and opportunities
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Presentation overview

• Background

• Project overview

• Funding scenarios

• Upcoming opportunities

We’re here today to reassure you of Seattle’s commitment to this project.
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Signature projects for Seattle
• S Lander St and E Marginal Way are Seattle’s top projects

• Build upon previous FMSIB investments in area
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Project location
• Located in Seattle’s Greater Duwamish

Manufacturing and Industrial Center
• Serves North Harbor terminals 5, 18, 25, 30, and

46, and the U.S. Coast Guard
• Key regional arterial for access to international

commerce, I-5, SR 509
• PSRC Critical Urban Freight Corridor
• FGTS T-1/T-2 freight route
• Primary access to BN and UP intermodal

facilities
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Project goals

Improve freight mobility and access

Promote efficiencies in freight movements

Enhance separation for people walking and biking
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Heavy Haul pavement network
• Pavement between S Massachusetts St and Duwamish

Ave S will be upgraded to Heavy Haul standards
• Reconstructs roadway to provide 50-year life
• Rebuilds signal at busy freight intersection (S Hanford

St) and adds adaptive signals to improve traffic flow
• Improves freight safety by separating people on bicycles
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Project cross-section
• Maintains existing number of lanes and lane widths
• Adds fully separated bicycle facilities for close to 1,000 daily riders
Physically separated 
Keeps bicyclists away from Port driveways on west side of street
Minimizes conflict points

Typical cross-section looking north
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Original cost estimate (2018)

Scope Element
Cost 

(in millions)
FMSIB 

Contribution
Pavement, freight & traffic flow 
improvements (signals, intersections, 
signs, markings), drainage $18.9 $6.1M 
Design/Construction 
Management/ROW/permitting $23
Pedestrian and bicycle improvements, 
landscaping $6.5

Total $48.5
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What’s changed since 2018?
• FHWA design funds ($4M): project now at 60% design 

milestone
• Proposed relocation of railroad tracks at S Hanford St 

(approx. $3M in increased scope)
• Safety improvement
• Allows crossing to be upgraded to match Heavy Haul 

pavement
• Reconstruction of roadway to Heavy Haul standards 

between S Spokane St and Duwamish Ave S (approx. 
$1.5M in increased scope)

• Proposed project phasing in order to meet grant 
requirements (TIB & FHWA)
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Proposed project phasing
A phased approach utilizes current secured funding

Phase One – North Segment (S Atlantic St to S Spokane St)
• Rebuild signal and relocate railroad track at S Hanford St
• New signal at S Horton St
• Bicycle facility between S Atlantic St and S Spokane St

Phase Two – North Segment (S Massachusetts St to S Spokane St)
• Roadway reconstruction to Heavy Haul standards
• Replace west sidewalk
• Water main replacement (SPU)

Future Phase – Central Segment (S Spokane St to Diagonal Ave S)
• Roadway construction to Heavy Haul standards between S 

Spokane St and Duwamish Ave S
• Non-motorized connection between S Spokane St and Diagonal 

Ave S
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Revised cost estimate (60% design)

Phase 
Cost 

(in millions)
Phase 1 $11 - $19

Phase 2 $30
Central Segment $11

Total $52 - $60

• Original estimate: $48.5

• Assumes increased costs due to 
phasing; amount will be lower if we 
are able to build phases at the same 
time

• Scope addition: Heavy Haul pavement 
proposed between S Spokane St and 
Duwamish Ave S
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Funding plan
Source Amount Status
Levy to Move Seattle $5 million  Secured
Other local funds $2 million Secured
Port of Seattle $5 million Secured
FMSIB request $6.1 million Secured
PRSC $6 million Secured
TIB $3 million Secured
INFRA $13 million Requested

Total $40.1 million

Total project cost is $52 - $60 million

Current project shortfall: $12M – 33M
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2020 grant opportunities
• SDOT proposes combining Phase 1 and 

Phase 2 elements: 
• All Phase 1 project elements
• All Phase 2 project elements from (and 

including) S Hanford St to the north
• INFRA grant submitted February 25, 2020
• BUILD grant due May 18, 2020
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Future funding options
• Future INFRA/BUILD (or their replacements)

• Additional local funds (through bi-annual City funding 
requests) or through Levy

• Additional partner funds

• Value engineer project elements

SDOT will continue to build off our past success to complete project design 
and build as much of the project as possible as funds are secured.
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Future levy
• Move Seattle Levy ends in 2024; explicitly 

called out East Marginal Way project for 
funding ($5M)

• Vote on new Levy expected in November 
2024

• East Marginal Way project elements not 
funded by this date are candidates to be 
part of new Levy

• Would allow construction to begin in 2025
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Successful with 2020 
INFRA/BUILD grants

Unsuccessful with 2020 
INFRA/BUILD grants

Phase 1 (S Atlantic St to S 
Spokane St)

Fully funded; construction start 
in 2022

Modified project funded; 
construction start in 2021

Phase 2 (S Massachusetts St to S 
Hanford St)

Fully funded; construction start 
in 2022

Continue to seek funding

Phase 2 (S Hanford St to S 
Spokane St)

Not funded under INFRA; 
potential to fund under BUILD

Continue to seek funding

Phase 3 (S Spokane S to 
Diagonal Ave S)

Continue to seek funding Continue to seek funding

Funding Scenarios
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Next steps

Date Activity/action

2020 Complete design
2020 Continue grant-writing
2021 - 2022 Start construction of Phase 1; potential 

to start construction of part of Phase 2
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Questions?

lorelei.williams@seattle.gov | (206) 684-5000
http://www.seattle.gov/transportation/projects-and-
programs/programs/freight-program/east-marginal-

way-corridor-improvement-project

www.seattle.gov/transportation

Return to Agenda



Minutes for Teleconference Call 
2/11/20 

Topic:  Request from Senator Cantwell’s DC Office for FMSIB Input on Reauthorization of the FAST Act 

Attendees:  FMSIB - Dan Gatchet, Brian Ziegler, Gena Workman 
Governor’s Office – Erik Hanson 
Sen. Cantwell staff – Naseem Mehyar 
Commerce, Science and Transportation Committee staff - Michael Davisson, David 
Martin 

Discussion:   
Naseem Meyhar, from Sen. Cantwell’s staff, reached out to FMSIB last week while I was on vacation.  
Upon my return 2/10/20, I contacted Nassem and Chair Gatchet and arranged a conference call for the 
next day.   

After introductions, Michael Davisson opened the meeting to explain that the Senator contacted FMSIB 
and is interested in hearing about several freight issues being considered in the new surface 
transportation act (STA) reauthorization.  The Commerce Committee has the freight mobility issue 
space.  Funding is obviously important. Some questions about where is the freight mobility expertise in 
states? In DOTs? How do we break through modal silos? Is it true the modes don’t talk? What kinds of 
innovative funding exist? Any ideas for great pilot projects? President’s proposal is now out ($10 trillion 
over 10 years, new freight program BIG). 

Brian Ziegler asked about the Committee’s legislative schedule.  Michael responded that first drafts are 
in progress. Freight is important to Sen. Wicker (Chair of Committee) and ports are important to him. He 
wants to build off INFRA. FMSIB responses to the issue areas can come later, maybe by phone (but 
before end of Feb.).  

Brian described how the National Highway Freight Program funding was allocated and prioritized in 
Washington.  Parties agreed it could go smoother next time.   

Michael asked Dan what he thought about trucking concerns that trucking weight fees are being spent 
on multimodal projects. What about “best economic project” regardless of modes?   Dan replied that 
FMSIB scoring system and process picks the best project regardless of modes and there is no bickering 
afterward.  Michael asked if this is because of the Board’s transparency.  Dan said yes.  He added that 
there was mistrust of the WAFAC process because the project prioritization was internal to WSDOT and 
seen by few.  When only one staff makes the decision others tend to mistrust it.  

Michael asked if we could send along the CAGTC National Freight Strategic Plan (NSFP) comments that 
referenced state freight advisory committees. He also asked to see the initial WAFAC project lists and 
the final funded lists.  Brian said he would send the information. 

Michael said he had a sense that reauthorization will not happen on time. Congress may move 
something but will not get a bill passed this year. He added though that if we have any ambitious, out of 
the box thinking on multimodal freight planning, send it on! Sen. Cantwell thinks Wash. State uniquely 
positioned to lead the nation in the freight space. The state is tenth in nation on ton-miles moved. Also, 



the federal government needs to get resources to states that bear the brunt of national freight 
movements. 

Meeting adjourned - approx. 45 minutes duration 

Summary prepared by Brian Ziegler 
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WAFAC Budget Provisos 
Eff. 3/12/20 

Element 

Original Proviso 
(19-21 Biennial 
Budget) 

2020 Supplemental Floor 
Amendment  
(Feb. 28, 2020) 

2020 Supplemental Conf. 
Committee  Proviso  
(Mar. 11, 2020) 

Overall scope Recommend 
framework for 
allocating future FAST 
freight funding 

Recommend framework for 
allocating future FAST freight 
funding 

Recommend WAFAC’s 
“purpose and goals, roles and 
responsibilities, reporting 
structure, and proposed 
activities” 

Who collaborates WSDOT and the 
WAFAC 

The Convener WSDOT WSDOT 
The Convened A “WAFAC” Freight stakeholders 
Who reports to 
Leg. and 
Governor 

WSDOT and the 
WAFAC 

WSDOT Freight stakeholders 

When report due Oct. 1, 2020 Dec. 1, 2020 Dec. 1, 2020 
Committee 
Composition 

The WAFAC A “WAFAC” (See highlighted list) 

Other direction The dept. shall convene a 
WAFAC that conforms to FAST 
et. al. and “considers practices 
used by other states for the 
committee's structure, role, 
and activities.” 

… the stakeholder group must 
review practices used by other 
states. The proposed 
committee must conform with 
requirements of the fixing 
America’s surface 
transportation act and other 
relevant federal legislation 

Scope of 
recommendations 

… the status of the freight 
advisory committee and the 
department's plans to use the 
committee to provide advice 
on improving freight mobility, 
including, but not limited to, 
addressing insufficient truck 
parking in Washington state, 
examining the link between 
preservation investments and 
freight mobility, and 
enhancing freight logistics 
through the application of 
technology. 

… how the committee can 
address improving freight 
mobility, including, but not 
limited to, addressing 
insufficient truck parking in 
Washington state, examining 
the link between preservation 
investments and freight 
mobility, and enhancing freight 
logistics through the 
application of technology. 



Original Proviso (19-21 Biennial Budget) 
(b) In advance of the expiration of the fixing America's surface transportation (FAST) act in 2020, the
department must work with the Washington state freight advisory committee to agree on a framework
for allocation of any new national highway freight funding that may  be approved in a new federal
surface transportation reauthorization act. The department and representatives of the advisory
committee must report to the joint transportation committee by October 1, 2020, on the status of
planning for allocating new funds for this program.

2020 Supplemental Floor Amendment (Feb. 28, 2020) 
The department shall convene a Washington state freight advisory committee that conforms to the 
fixing America's surface transportation act, other enacted federal legislation, and published guidance 
from the federal highway administration, and considers practices used by other states for the 
committee's structure, role, and activities. The department shall report to the transportation 
committees of the legislature by December 1, 2020, on the status of the freight advisory committee and 
the department's plans to use the committee to provide advice on improving freight mobility, including, 
but not limited to, addressing insufficient truck parking in Washington state, examining the link between 
preservation investments and freight mobility, and enhancing freight logistics through the application of 
technology. 

2020 Supplemental Conf. Committee Proviso (Mar. 11, 2020) 
The department shall convene a stakeholder group for the purpose of developing a recommendation for 
a Washington freight advisory committee. The recommendations must include, but are not limited to, 
defining the committee's purpose and goals, roles and responsibilities, reporting structure, and 
proposed activities. Stakeholders must include representation from, but not limited to, the trucking 
industry, the maritime industry, the rail industry, cities, tribal governments, counties, ports, and 
representatives from key industrial associations important to the state's economic vitality and other 
relevant public and private interests. In developing the recommendation, the stakeholder group must 
review practices used by other states. The proposed committee must conform with requirements of the 
fixing America's surface transportation act and other relevant federal legislation. The recommendations 
must include how the committee can address improving freight mobility including, but not limited to, 
addressing insufficient truck parking in Washington state, examining the link between preservation 
investments and freight mobility, and enhancing freight logistics through the application of technology. 
The stakeholder group shall make recommendations to the governor and the transportation committees 
of the legislature by December 1, 2020. 



FMSIB and WAFAC Comparison – D R A F T 
Created 3/13/20 

Attribute FMSIB WAFAC Comments 
1. Existence Statutory (RCW 47.06A) Optional (49 U.S.C. 70103) 
2. Function Statute says to solicit, 

prioritize, and recommend 
funding for freight projects 

Statute says WAFAC is advisory 
to the Secretary on freight plans 
and projects. 
WSDOT/FMSIB agreement said 
the same, but WAFAC was to be 
a standing committee of FMSIB.  

At their core, both 
organizations review 
and prioritize freight 
mobility project 
proposals.   

3. Structure State Agency Advisory Committee 
4. Created by: State Legislature Agreement of WSDOT and 

FMSIB, subcommittee of FMSIB 
5. Created when 1998 (22 yrs.) 2013 (7 yrs.) 
6. Meeting frequency Five meetings annually Ad hoc (not since 2017) 
7. No. of meetings Since 1998:  Approx. 120 

(Between 5 and 6 meetings 
annually) 

2013:  5 
2014:  3 
2015:  0 
2016:  4 
2017:  5 

WAFAC Products: 
2014: Freight Report 
2016: Collaborative 
Project List to Leg. 

8. Membership Since 1998:  Gubernatorial 
appointees (12) 

2013:  FMSIB appointed 
2016:  Members added per FAST 
Act changes 

2013 appointments 
included many FMSIB 
members.   

9. Recommendations
provided to:

Governor and Legislature Federal code says WAFAC 
recommendations made to the 
Secretary.   
FMSIB/WSDOT agreement says 
recommendations made to 
FMSIB. 

2014: WAFAC Freight 
Report delivered to 
Congress 
2016: Collaborative 
project list delivered to 
Leg. 

10. Funding authority Budgetary Advisory 
11. Funding influenced State - $29 m / biennium 

($14.5 m annually) 
Federal - $89 m/ 5 years ($17.8 
m annually) 

12. Freight project
selection criteria

Ten categories totaling 198 
points 

Six categories totaling 55 points Both sets of criteria 
include M, O, P, S, & E 

13. Freight project
selection process

1998 to 2018:  Board 
solicits; two committees 
score, conduct interviews 
and recommend funding; 
Board consensus 
determines awards.   

2016:  Collaborative with 
WSDOT 
2017:  WSDOT consulted with 
WAFAC.  WSDOT Secretary 
made final decisions. 

2016: WAFAC and 
WSDOT collaborated on 
the project solicitation 
and prioritization.   
2017: WSDOT led the 
“validation” process 

14. State/Local funding
split

By project applicant:  6/94 
By facility ownership:  TBD 

By NFIP-funded project:  48/52 

15. Staff support
provided by:

FMSIB staff FMSIB staff 

16. Operations funded
by:

FMSIB budget FMSIB budget (RCW 47.06A.045 
added funds to FMSIB for 
reimbursing travel of WAFAC 
members) 
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FMSIB ANNUAL WORKSHOP TOPICS 
2019 Topics and Potential 2020 Topics 

FMSIB History & Overview 
• Capital Priorities
• Project History & Data Analysis
• Budgets & Fund Balances

History of Freight in Washington 

FMSIB Framework (Related to Delegation of Authority) 
• State Law
• WAC
• Bylaws

Options for Reducing Reappropriations 

Active Projects That Could Be Deferred 

FMSIB Legislative Update: Budget & Policy Bills 

FMSIB Subcommittee Membership Update:  
• Legislative
• Project Selection
• Administrative
• Outreach

Future Meeting Schedule: 
• Dates
• Locations

Trucking, Rail, and Port Priorities 

Potential 2020 Topics (Draft Ideas) 
• Role of Transportation Boards in Washington
• The FMSIB Creation Story
• Trucking, Rail and Port Priorities
• 2021 Legislative Strategy
• Status of WAFAC and FAST Act Reauthorization
• Other Board Issues: _____________________
• _____________________________________

Return to Agenda



Comparison of TIB, CRAB, and FMSIB
March 20, 2020

Attribute TIB CRAB FMSIB Comparison of Attribute to FMSIB's Program

Agency Creation 1988 (32) 1965 (55) 1998 (22)
Agency Program Management FTE’s 6 1 1 FMSIB has fewer program management resources 
Does agency have regulatory authority over project 
sponsors?

No Yes No
CRAB has a strong, on-going relationship with all 39 of it's grantees.  
CRAB certifies county gas tax distributions.  

Number of projects in the program (2019-21) 400 130 28
FMSIB's program is comparitively small, but targeted on a single 
issue

Dollar size of the program (2019-21) $300 m $70 m $50 m
Average time between grant award and  start of 
construction (years)

2.0 4.5 6.3
Much of FMSIB's program is strategic and "first-dollar" into projects.  

Average construction time (years) 1.3 1.5 2.1
Once funded, FMSIB projects are slightly more complicated to 
construct.  

Historical expenditures as a percent of biennial 
appropriations

80% 66% 35%
This is the target of the 2019-21 biennial budget proviso

Current fund balance as a percent of biennial revenues 6% 41% 79%
FMSIB awards all fund balance to projects, nothing is un-allocated.

Types of projects Road, Bridge Road, Bridge Road, Rail, Bridge

Typical Project Scope Widening, overlay
Widening, overlay, 

safety

Widening, overlay, 
grade separation, rail 

capacity

Project phases funded PE, RW, CN PE, RW, CN CN only
FMSIB could fund PE and RW but historically has target funding on 
Construction only.  

Ave. number of fund sources in sponsor’s projects 2.4 2.5 4.3
Project delivery become more complex as more funding partners and 
constraints are added.  

Projects include private sector funding Yes No Yes
No. and type of potential project sponsors 304 39 398

% of project total contibuted by state agency 38% 55 to 60% 15 to 20%
FMSIB has a 6:1 funding ratio, which is good for leveraging state 
investments, but limits FMSIB iinfluence on project decisions.

Average total project cost $1.6 m $2.2 m $3.4 m FMSIB's projects are more expensive and more complicated.  

Range of Project Costs $5 k to $100 m $0.3 m to $14 m $0.13 m to $100 m

Legislative direction on reappropriations None None 2019
FMSIB proviso halting 2020 Call for Projects and requiring report on 
reappropriations

LEAP list requirement? No No Yes
Requirement limits ability of FMSIB to shift awards to better 
performing projects.  

LEGISLATIVE

AGENCY

PROGRAM

PROJECTS
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2019 Annual Report 
Printed Copy and Electronic Mailings 

Printed Copies 

Electronic Copies 
RECIPIENT NUMBER of Copies 

Sent 2019 
Board Members, Board Member 
Assistants/Others, Interested Individuals 

48 

Cities ~ AWC Newsletter Distribution 281 
Congressional Transportation Advisors 12 
House & Senate Transpo Members with 
whom the Board did not meet  

22 

Ports 57 
Misc. 1 
WAFAC – 2018 Contact List 68 
WA State Library 1 
TOTAL 490 

RECIPIENT NUMBER of Copies 
Sent 2019 

Congressional Members 12 
County Commissioners 43 
County Public Works Directors 42 
Misc. 35 
Ports 58 
Project Leads 37 
WA State Library 2 
TOTAL 229 
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