
Freight Mobility Strategic Investment Board

Note: FMSIB Meetings Are Audio Recorded

9:00 AM 1. Welcome and Introductions Dan Gatchet Informational

9:05 AM 2. Meeting Minutes Dan Gatchet Action

9:15 AM 3. Day on the Hill Recap Board Members Informational

9:30 AM 4. FMSIB Budgets & Director's Report Brian Ziegler Informational

10:00 AM 5. Board Member Reports Board Members Informational

10:10 AM 6. Canceled Projects Brian Ziegler Action

10:25 AM 7. I-5/Port of Tacoma Rd I/C - Phase 2 &
I-5/54th Ave E I/C

Russ Blount, City of Fife Action

11:25 AM 8. Active Projects that Could be Deferred Brian Ziegler Action

11:40 AM 9. FMSIB Projects and Federal Funding Brian Ziegler Informational

12:00 PM 10. Working Lunch / Legislative Panel Rep. Fey, Sen. Hobbs,
Rep. Barkis, Sen. King

Informational

12:45 PM 11. Comparison of TIB/CRAB/FMSIB Brian Ziegler Informational

1:05 PM 12. WSDOT Update on Connell Rail I/C Ron Pate & Jason Beloso,                             
WSDOT

Informational

1:15 PM Adjourn Dan Gatchet

Next Meeting: March 20, 2020 - Tacoma

AGENDA

January 24, 2020
9:00 AM to 1:15 PM

DoubleTree by Hilton - Olympia Conference Room 
415 Capitol Way N

Olympia, WA



 

November 15, 2019      •       8:45 a.m. – 1:30 p.m.       •       Fife, WA 

In Attendance 

BOARD MEMBERS   
Dan Gatchet, Chair 
Leonard Barnes 
Matt Ewers 
Johan Hellman  
Pat Hulcey 
 

Temple Lentz 
Roger Millar 
Art Swannack 
Ben Wick 

 Not Present: 
Erik Hansen 
John McCarthy  
Bob Watters  
Ex officio Aaron Hunt 
 

 

FMSIB STAFF   
Brian Ziegler, Director 
Gena Workman, Executive Assistant 

   

    
GUEST PRESENTERS   
Josh Diekmann    
Steve Fuchs 
Jason Beloso 

Russ Blount 
Kjris Lund 
Wenjuan Zhoa 

Adam Jackson 
John Hohman 
Sean Eagan 

 

    

Project Tour 

The Board conducted a tour of the below projects from 9 to 10 a.m.: 

Project Title Project Sponsor Presenter 
I-5, 54th Ave E. I/C - Phase 2 City of Fife Russ Blount 
I-5, Port of Tacoma Rd. I/C City of Fife Russ Blount 
Pacific Highway E/Port of Tacoma Rd to Alexander Ave City of Fife Russ Blount 
Puyallup River Bridge Replacement City of Tacoma Josh Diekmann 
East "D" Street Grade Separation City of Tacoma Josh Diekmann 
SR 509, "D" Street Off Ramps City of Tacoma Josh Diekmann 
Lincoln Ave Grade Separation Port of Tacoma Sean Eagan 
Port of Tacoma Road Rehabilitation City of Tacoma Josh Diekmann 
SR 509, Port of Tacoma Rd. Grade Separation WSDOT Brian Ziegler 
Taylor Way Rehabilitation City of Tacoma Josh Diekmann 
SR-167 Completion WSDOT Steve Fuchs 
I-5, 54th Ave E. I/C - Phase 1A and 1B City of Fife Russ Blount 
70th Ave. E Freight Bottleneck Relief City of Fife Russ and Steve 
70th Avenue/Valley Avenue Widening City of Fife Russ Blount 

Meeting Convenes 

Chair Dan Gatchet convened the meeting at 10 a.m. with Board member and guest introductions. 
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Approval of Minutes 

Board Action Item: Adoption of September 20, 2019, Board Meeting Minutes 

MOTION: 

Chair Gatchet entertained a motion to adopt the September 20, 2019, meeting minutes as presented.   

Mr. Hulcey moved to adopt the minutes as presented.  Mr. Wick seconded. 

MOTION CARRIED 

 FMSIB Budgets 

Operating Budget: The Operating Budget is on track to expend as forecast. 

Capital Budget: Director Ziegler reviewed the two new capital budget charts, one for project financing 
and one to track active project progress.  The active project chart indicates that FMSIB’s average 
award to construction schedule has dropped from eight to four years.  This is due to the Board 
actively moving projects to FMSIB’s Deferred Project List.   

Director Ziegler discussed the impacts of I-976 on FMSIB projects.  If the Legislature does not further 
reduce FMSIB’s biennial budget more than the 50 percent that has already been removed, FMSIB can 
still fund the projects anticipated to expend during this biennium.  Every biennium FMSIB receives 
$14.5 million in the Freight Mobility Multimodal Account (FMMA) and $14.5 million in the Freight 
Mobility Investment Account (FMIA).  FMMA comes from the state multimodal account, which will 
be approximately $128 million short this biennium due to I-976 passing.  

Projects with low likelihood to expend in 19-21 Biennium (noted in red on budget charts): 

- CITY OF KENT S 212th St Grade Separation: The city requested to be placed on FMSIB 
Deferred List, however, the project is not eligible for deferral until 2020. 

- CITY OF TUKWILA Strander Blvd/SW 27th Connection: The city council has canceled project 
so it is eligible to be moved to FMSIB Deferred Project List.  The $5 million award money will 
now be available for other projects.  

- SPOKANE COUNTY Bigelow Gulch Ph 3: On September 20, 2019, the Board chose not to 
defer this project and requested the county provide an update in November 2020.  

Projects with medium likelihood to expend in 19-21 Biennium (noted in yellow on budget charts): 

- CITY OF MARYSVILLE SR 529/I-5 I/C Expansion: FMSIB awarded $5 million in 2018.  The 
Legislature then awarded Connecting Washington money, fully funding the project.  FMSIB 
entered an interagency agreement with WSDOT to move Marysville’s FMSIB money to 
WSDOT.  FMSIB is also now last money in the project.   

- SPOKANE VALLEY Barker Rd Corridor: Presenting at today’s meeting. 

Director’s Report 

Please see the board meeting packet for the complete report on Director Ziegler’s activities since the 
September 20, 2019 Board meeting. 
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Board Member Reports 

Mr. Hulcey:  The Board was invited to tour local car business that started its business in a garage and 
has now expanded into a 50,000 square-foot warehouse that ships worldwide.  

Mr. Wick: Spokane Valley held a ribbon cutting for the Barker Road Widening Project.  The 
community is coming together in a regional approach to transportation and there is a lot of support 
for projects. Secretary Millar: WSDOT does not know the full impact of I-976 and is still operating 
under the Governor’s proposed budget that was passed by the Legislature with amendments.  
Overall, the impacts in the 19-21 Biennium are about $450 million, but they will not know where that 
$450 million is felt until the Governor proposes it and Legislature takes their action.  It will take time 
for that process to take place.  

Chair Gatchet:  Met with Governor’s Office about FMSIB’s successes over the past 20 years, its desire to 
remain an independent agency, and the budget proviso response.  Board member Erik Hansen also 
attended the meeting.  

Completed Projects  

ACTIVE PROJECTS ELIGIBLE FOR COMPLETED STATUS  

Board Action Item: Move eligible projects from active to completed status  

Every November, the Board takes action to move all active projects completed during the fiscal year 
to completed status.   

MOTION: 

Mr. Ziegler asked for a motion to accept the below projects as completed status: 

No. Owner Name Completed Date 

92-0 Skagit County Burlington Northern Overpass Replacement 
Project 

Nov. 2018 

73-0 Port of Seattle E. Marginal /Diagonal and Argo Jan. 2019 

72-0 City of Tacoma SR-99, Puyallup River Bridge Aug. 2019 

99-1 City of Spokane 
Valley 

Barker Road Corridor Widening-Phase 1 Oct. 2019 

Mr. Ewers so moved.  Mr. Swannack seconded. 

MOTION CARRIED 

Deferred Projects  

ACTIVE PROJECTS ELIGIBLE FOR DEFERRED STATUS 

Board Action Item:  Move eligible projects from active to deferred status 

Every November, the Board reviews the active projects that are not progressing according to schedule 
and determines if they should be deferred.  Project sponsors are invited to present their case to the 
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Board if they wish to remain on the FMSIB Active Project List.  Once the Board takes action to place a 
project on the deferred list, the following goes into effect: 

- The award money is no longer allocated to the deferred project and will be used for other 
projects. 

- Project sponsors are not required to reapply if they wish to have their project reinstated to the 
active list; however, they must present their case to the Board. 

- The project must remain on the list for six years before being considered for cancelation. 

Board Discussion:  

Mr. Barnes pointed out his concern about the length of time FMSIB money sits after being 
obligated.  Fewer projects might be best and putting more money towards projects to help get 
them completed.  Mr. Swannack agreed with Mr. Barnes and questioned if a project would 
still relevant.  Mr. Ewers thinks FMSIB is going through the process properly since sponsors 
have to present their case to the Board.  Mr. Wick stated it really depends on the circumstances 
surrounding each project.  Secretary Millar pointed out that if FMSIB cancels a project, the 
sponsor has to reapply during in a new call.  If we do not cancel the project, they still have to 
come make their case to the Board.  The only difference is they would have to wait for a call 
for projects to make their pitch as opposed to getting on our agenda.  Either way, the Board 
still gets to discuss the merits of the project.  Projects on the deferred list do not affect FMSIB’s 
fund balance.  Director Ziegler referred to the City of Pasco as an example of a project sponsor 
who did not need to wait for a call.  Chair Gatchet reminded the Board that projects on the 
deferred list no longer have FMSIB funds allocated.  

Director Ziegler made the following recommendations for active projects eligible for deferral: 

DEFER 

- Project 77 (City of Tukwila) SW 27th/Strander Blvd Connection- Phase 3  
Mr. Swannack and Mr. Barnes suggested this should be canceled and not moved to the 
deferred list since the city canceled this project.  Director Ziegler pointed out that the law 
states that the Board has the authority to cancel projects only after they have been in deferral 
status for six years.  Secretary Millar pointed out it is the current law and the city could 
reconsider and reactivate the project. 

MONITOR   

- Project 100 (City of Seattle) East Marginal Way Heavy Haul Corridor 
Only secured half of money and scheduled to go to ad in April 2021. 

- Project 101 (City of Sumner) Stewart Rd Corridor-White River Bridge 
Scheduled to go to ad in March 2021.  

MAYBE 

- Project 76 (City of Fife) Port of Tacoma Rd I/C- Phase 2  
- Project 89 (City of Fife) I-5/54th Ave E I/C Improvement  

MOTION:  No motion taken. 

Future Agenda Item:  The Board will take action on projects eligible for deferral at the January 24, 
2020 meeting.  Mr. Russ Blount, City of Fife, will present on Project 76 and 89 at that meeting.  
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Canceled Projects  

DEFERRED PROJECTS ELIBLE FOR CANCELED STATUS 

Board Action Item:  Move eligible projects from deferred to canceled status or retain on deferred list 

Every November, the Board reviews deferred projects that are eligible for cancelation.  At the end of 
the six-year period, the following goes into effect: 

- The Board has legislative authority to cancel the deferred project. 
- Project sponsors are notified of the reasons for potential project cancelation. 
- Project sponsors are invited to present their case to the Board if they wish to remain on the 

FMSIB Deferred Project List and not be canceled.   
- If the project is canceled, project sponsors are required to reapply during a future call.  

Director Ziegler reviewed the below deferred projects that are eligible for cancelation:  

- Project 57 Phase 2 (Woodinville) SR 202 Corridor Improvement 
City of Woodville Request: Prefer to remain on deferred list, but okay with canceling. 
Staff Recommendation: Director Ziegler recommended canceling this project since there has 
not been progress since 2018 when the city presented to the Board and requested the project 
remain on the deferred list.   
 

- Project 74 (Tacoma) SR 509/”D” Street Ramps  
City of Tacoma Request: Remain on Deferred Project list and not be canceled. 
Josh Diekman, City of Tacoma, gave an overview of this project during the project bus tour.  It 
was deferred in 2013 and is eligible for cancelation.   
Staff Recommendation: Director Ziegler recommended retaining this project on the deferred 
list and not cancel.  The City of Tacoma made a case during the project tour for why it should 
not be canceled.  There is a lot of support for this project, but they still do not have all the 
funding in place. 
  

- Project D (WSDOT Spokane) Pines Rd BNSF Grade Crossing 
City of Spokane Valley Request:  
1) Project be moved from deferred to active status  
2) FMSIB award $8.7 million (30% of total project cost)  

WSDOT originally applied to FMSIB for this project in 2000.  Spokane Valley incorporated in 2003, 
and the project was deferred in 2007.  The city briefed the Board in November of 2018, and the Board 
chose to retain the project on the deferred list for one more year. 

City of Spokane Valley Presentation: John Hohman and Adam Jackson, City of Spokane 
Valley, shared the following project progress and updates since the last year’s report: 
1) Total estimated project cost is $29M 
2) Secured Funds  

a. FRA CRISI: $1.25M for PE 
b. FHWA STBG: $1.9M for RW 
c. City Funds: $4.7M 

3) Unsecured Funds: $21.15M 
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4) Applied for 2019 BUILD grant 
5) Design selected 
6) PE Phase status: FRA contract to be final November 2019 
7) ROW Phase status: Early acquisition in 2020 
8) Presented a comparison chart illustrating freight benefits still remain since 2000 FMSIB 

award 

Board Discussion:  

Chair Gatchet commented on how well the city’s presentation illustrated that the project is still 
relevant today.  Secretary Millar asked the sponsors if they knew that the success rate on 
BUILD grants is 6 percent and wanted to know if they have previously received BUILD 
grants.  According to Mr. Jackson, the city has received TIGER grants but not BUILD grants.  
The region continues to be successful receiving federal grants.  Director Ziegler pointed out 
this project ranked number one in the state Road-Rail Study.   

Secretary Millar asked Director Ziegler if we noticed the action items correctly, since the 
public notice was that we were going to be considering the deferred list, but the city is 
requesting the project be moved back to active status and to be awarded 30 percent of $29 
million.  Director Ziegler stated that project sponsors can make a case for funds to be restored 
and that the action item on the agenda, as done with this project, does not presume a 
particular action but allows all actions.  According to Director Ziegler, FMSIB probably does 
not have the $8.7 million to award this project without taking money from other projects.   

Secretary Millar pointed out when talking about first money in and how this agency was 
created, quite often congressional delegation was able to earmark but now a lot of people ask 
for money.  If FMSIB can come up with a way to match these grants without actually coming 
up with the money until these agencies are successful in getting the federal money, we could 
make that commitment without having the fund balance problem.  It is something we can ask 
our director to consider and come back to the board with a proposal.  Mr. Swannack pointed 
out that in regards to the BUILD grants; FMSIB needs information from the federal 
government as to what they consider a valid funding marker.  Do the dollars have to be 
committed or could it be something like Secretary Millar recommended where FMSIB’s 
contribution is contingent on the federal award.   

Mr. Wick questioned what FMSIB’s process will be moving forward.  Is FMSIB going to focus 
on fund balance as it is now or plan for future biennium, such as 2023-25 biennium in which 
FMSIB does not have much allocated.  Mr. Wick pointed out that the Pines Road Project is on 
two state highways but the partnership funding is not there.  The city is committed to this 
project but needs help.   

Board Action Item:  Project D (Pines Rd BNSF Grade Crossing) to remain in deferred status, be 
canceled, or as requested by the city, be moved to active status with an award of $8.7 million. 

Staff Recommendation: Retain Project D on the deferred list and do not cancel.  More fiscal analysis 
would be required regarding the funding request.  
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MOTION: 

Secretary Millar moved to retain Project D-Pines Road on FMSIB’s Deferred Project list and further 
moved to ask Director Ziegler to come back with a proposal for how the Board can address BUILD 
grant applications, including the question about what is a match commitment.  

Further Comments: Secretary Millar stated that the Board could commit the $8.7 million since 
every agreement we sign has a subject to availability clause, which apparently is good enough 
for the federal government.  The question is do we have to have that money appropriated, 
particularly if we plan to spend it in 2023-25.  Need to look at what can we do to show support 
of state projects, but not tie up the money.  

Director Ziegler recommended two separate motions.  One for if the Project D should remain 
on the deferred list and not be canceled.  The second motion for direction to staff on additional 
work.  Director Ziegler pointed out that the Board could also consider the project sponsors 
award request for the 2021-23 Biennial Budget. 

Secretary Millar restated his motion to retain Project D-Pines Road on FMSIB’s Deferred Project List.    

Mr. Barnes seconded.  Mr. Wick abstained. 

MOTION CARRIED 

ADDITIONAL MOTION: 

Secretary Millar moved to direct staff to provide a proposal for how FMSIB addresses projects that 
include BUILD grants in their funding proposal.  As part of preparing that proposal, have 
conversations with OFM, legislative staff, and others to have a proposal that has been vetted.     

Chair Gatchet stated that we have a motion to review the BUILD grant requirements to see how state 
funding could be allocated without being appropriated until needed.   

Mr. Hulcey seconded. 

Mr. Swannack clarified that the staff conversations should include federal people to find out their 
position. 

Secretary Millar suggested Director Ziegler talk with Mr. Ron Pate regarding federal issues. 

MOTION CARRIED 

Staff Action Item:  Director Ziegler is to prepare a proposal to the Board on ways the Board can 
match grants without actually coming up with the money until the project sponsors are successful in 
getting the federal money.  

Future Agenda Item: Present proposal as noted in above motion to the Board at future meeting. 

Future Agenda Item: Chair Gatchet recommended the Board postpone taking action until January 24, 
2020, on the below projects eligible for cancelation: 

1) Project 57 Phase 2 (Woodinville) SR 202 Corridor Improvement 
2) Project 74 (Tacoma) SR 509/”D” Street Ramps 

Director Ziegler reviewed other projects the Board will be considering for cancelation later in 2020. 

In 2018 the Board chose not to cancel below projects, and project sponsors agreed to update 
the Board in 2020: 
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o Project 20 (Pierce County) North Canyon Rd Ext/BNSF Overcrossing 
o Project 53 (Pierce County) Canyon Road Northerly Extension 

 
The below projects are eligible for cancelation in Nov. 2020 (six years on deferred list): 

o Project 59B (City of Kent) S 212th Street UP Grade Separation 
Mr. Swannack clarified that if the city canceled project, then the Board can take action to 
cancel.  Director Ziegler said we are obligated by state law to retain the project on the 
deferred list for six years.   
o Project 83 (City of Marysville) 116th NE Interchange 

Reappropriations Report to the Legislature-Executive Summary 

Board Action Item:  Adopt FMSIB’s 2019 Budget Proviso Executive Summary & Reappropriations 
Report to the Legislature 

Based on previous Board discussions, Mr. Swannack provided a draft 2019 Budget Proviso Executive 
Summary that included the below proposals to the Legislature: 

1) The Board will more aggressively evaluate funded projects for deferral based upon the project 
making or not making regular progress towards construction.  If a consistent lack of progress is 
present, the Board will defer the project and award the funds to a project on a secondary list of 
evaluated projects.  

2) The Board will change methodology so a higher percentage of biennial funding is awarded to 
projects ready to go to construction and a lower percentage of funding is awarded to projects that 
have not received other sources of funding.   

3) The Board will award funding to more projects in the awards process than previously awarded. 
4) The Board will award higher amounts of funding to a project. 

Board Recommendation:  Include a fifth proposal stating that the Board is considering other policy 
changes options that may include time limits on deferring and canceling projects, FMSIB funding 
implementation of existing state policy (e.g., the Road-Rail Report), and funding more than 
construction.  The Executive Summary should also request continued legislative input.  

MOTION:   

Mr. Gatchet entertained a motion to add a fifth element to the Executive Summary.   

Mr. Swannack moved to approve the Executive Summary as published with the addition of a fifth 
element describing future policy changes FMSIB is also considering. (See above Board 
Recommendation.)   

Mr. Barnes seconded. 

MOTION CARRIED 

Staff Action Item:  Director Ziegler will send the updated Executive Summary to the Board for any 
corrections.  Chair Gatchet will sign the final document and submit it to the Governor and House and 
Senate leadership by December 31, 2019. 

Future Agenda Item: The Board needs to address policy changes at future meetings.  
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FMSIB’s 2020 Legislative Talking Points 

Board Action Item:  Adoption of the Legislative Committee’s recommendations on 2020 Legislative 
Talking Points 

The Legislative Committee held a conference call on November 5.  The purpose of the meeting was to 
develop 2020 legislative talking points to present to the Board for consideration.  Committee Chair 
Leonard Barnes, FMSIB Chair Gatchet, Mr. Hellman, Secretary Millar, Mr. Watters, and Mr. Wick 
were in attendance, as well as staff members Director Ziegler and Ms. Workman.  The Committee 
meeting minutes were distributed to the Board.  Mr. Barnes reviewed the below Committee 
recommendations included in the meeting packet:  

1) Conduct a 2020 Call for Projects, contingent on legislative approval of the proviso report - 
committee consensus 

2) Remove LEAP List requirement - no committee consensus  
3) Keep FMSIB an independent agency - committee consensus  
4) Do not request funding to be restored - committee consensus 

Board Discussion:  

Mr. Swannack asked for clarification about the 2020 call for projects request.  Director Ziegler 
stated that most recently, FMSIB calls have been based on money already appropriated, and 
the budget proviso says a call is contingent on submitting the proviso report.  FMSIB can do a 
call, even if there isn’t funding to allocate, but still needs legislative authority because of the 
budget proviso.  

Secretary Millar stated that the Call for Projects is contingent on meeting legislative 
requirements.  He also stated that he would abstain from conversations involving the other 
talking point about FMSIB remaining an independent agency.  He didn’t object to it, but finds 
a conflict there.   

Secretary Millar pointed out his agency has worked well with a LEAP List and does not think 
it is an appropriate ask since it’s like asking for money back.  Mr. Swannack disagrees since 
FMSIB has operated quite a few years quite successfully without a LEAP list requirement.  The 
City of Pasco project is a great example if we did not have the LEAP list requirement, we 
could have awarded money and accelerated delivery of a strategic freight project.  Secretary 
Millar stated that FMSIB could work with legislative committee leadership (i.e., the four 
corners) in a situation like that.   

Mr. Wick pointed out that with the new legislative leadership comes the opportunity to build 
confidence in what FMSIB does.  He would rather have a program than not have the program 
at all.   

Mr. Hellman noted that the timing might not be right to request removal of the LEAP list 
given the current crisis and recommended that the Board legislative talking points be for 
FMSIB to remain an independent agency and to conduct a 2020 Call for Projects.      
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MOTION: 

Mr. Swannack made a motion to remove the LEAP list from the 2020 Legislative Talking Points and to 
include the following:  

1) Thank the Legislators 
2) FMSIB remain an independent agency 
3) Conduct a FMSIB Call for Projects 

Mr. Wick seconded.  Secretary Millar abstained. 

MOTION CARRIED 

FMSIB Visits to Washington, D.C. 

Board Action Item:  Should FMSIB plan for a Washington, D.C., trip to meet with congressional 
delegation? 

Board Discussion:  

(Tape 2 43)Chair Gatchet gave an overview of FMSIB’s past visits to Washington, D.C.  Over 
the last few years, FMSIB has visited local congressional staff instead of making a regular trip 
to D.C.  Chair Gatchet requested Board input on two options: direct staff to start planning a 
visit to D.C. in 2020 or postpone for another time.  Mr. Hulcey felt it was a good plan to talk 
with local staff for now.  1:52 Secretary Millar thought it was a bad time to be spending that 
kind of money and stated anything FMSIB does, it should start with a call to the Governor’s 
Office because they are our conduit to federal regulations.  Mr. Swannack stated he is mostly 
concerned about the budget issue this year with I-976, but stated in was important to have 
face-to-face meetings.  Mr. Barnes pointed out that there is still a lot of value of meeting with 
local staff, even if FMSIB does not go to D.C.  Based on Board discussion, Chair Gatchet 
summarized that FMSIB should continue reaching out on the local level for 2020 and if at a 
future date the Board decides to go to D.C., we can coordinate with the Governor’s Office.  
Secretary Millar pointed out again that the first step should be to talk with the Governor’s 
Office even if only talking to local congressional staff. 

MOTION:  None presented 

2019 FMSIB Annual Report 

Kjris Lund distributed copies of Board member quotes captured from the annual report interviews.  
Upon Board approval, she would like to include the quotes in the 2019 report.  Her goal in this year’s 
report is to be more visual and focus on economic impacts. 

Staff Action Item:  Ms. Workman will send electronic copies of the Board member quotes for the 
members’ approval or corrections.  The approved quotes will be forwarded to Ms. Lund to be 
included in the report. 
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Representative Jake Fey Addresses the Board 

Representative Fey was the author of FMSIB’s budget proviso and appreciated the opportunity to 
speak to the Board.  He is trying to understand FMSIB better before getting into budget requests.  He 
heard the Board’s conversation at today’s meeting and believes the Board is getting close to a point of 
understanding his concerns.  He appreciates the Secretary’s remarks about being careful what you ask 
for.  Impacts of I-976 is approximately $478 million in revenue reduction and that represents 16 
percent of the annual transportation budget.  It hits other activities such as not being able to pay for 
Amtrak or transit services.  We pay for ferries out of the multimodal fund that has been decimated.  
We cannot pay for $60 million out of gas tax for special needs transportation.  It would take two-thirds 
of the Legislature vote to reinstate taxes, and he does not expect that to happen.  They might not have 
the bandwidth to get deep into FMSIB issues because the priority is to control the damage of the 
initiative.  There are a lot of good projects out there and many needs to meet.  

Freight and Goods Transportation System (FGTS) 

Board Action Item:  To adopt the 2019 Freight and Goods Transportation System 

Statute requires WSDOT to update the Freight and Goods Transportation System (FGTS) 
classifications every two years. 

Ms. Zhao presented the freight corridor updates to the Board.   

MOTION:   

Chair Gatchet made a motion to adopt the 2019 Freight and Goods Transportation System report. 

Mr. Swannack seconded. 

MOTION CARRIED 

Truck Parking/Connell I/C Project Update  

Mr. Beloso provided a document titled, “Addressing Truck Parking in Washington State” and noted the 
below WSDOT activities: 

- Undertaking two pilot programs that use occupancy sensors and smartphone apps to plan and 
locate safe parking options, communicate space availability, and maximize driving time for 
truckers 

- WSDOT-owned land could be leased on a temporary basis or sold for truck parking 
development 

- Developing a handbook to help inform private developers about truck parking development 
- Continues to include truck parking issues in policy and planning   
- Developed truck parking maps for major freight corridors 

Future Agenda Item:  Mr. Pate will give an update on the Connell I/C at the January 24, 2020, Board 
meeting.   

FMSIB Director COLA 

Board Action Item:  Approval of COLA for FMSIB’s Director  
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The Legislature approved the below COLA Salary increase for general service, WMS, EMS and 
exempt positions: 

• 3% effective July 1, 2019

• 3% effective July 1, 2020

A Board action is required if the Board chooses to provide Director Ziegler’s COLA.  The Board could 
choose one of the following motions:   

1. Approve 2019 COLA only, starting Oct. 1 (the first pay cycle after Board action).

2. Approve 2019 COLA only, retroactive to July 1, 2019.

3. Approve 2019 and 2020 COLAs, effective Oct. 1 (the first pay cycle after Board action)

4. Approve 2019 and 2020 COLAs, retroactive to July 1, 2019 (The Board chose this option in Sept.
2017)

MOTION: 

Mr. Swannack moved to approve Director Ziegler’s COLA as noted in Option 4 (Approve 2019 and 
2020 COLAs, retroactive to July 1, 2019) 

Mr. Barnes seconded. 

MOTION CARRIED 

Next Meeting 

Day on the Hill: January 23, 2020 - Olympia 

Board Meeting: January 24, 2020 - Olympia 

Meeting Adjourned 

Chair Gatchet adjourned the meeting at 1:30 p.m. 

_________________________________ _________________________________ 

Dan Gatchet  Attest:  Brian Ziegler 

Chair  Director 

Return to Agenda



FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD

CURRENT BIENNIUM  19-21  Budget  $ 813,000   Expenditure Detail through:   December 31, 2019

FMSIB Budget

Biennium  Appropriation                 
July 1, 2019 - June 30, 2021  

 Biennium  Allotments thru  
Dec 31, 2019 

Actual  Expenditures                  
thru  Dec 31, 2019

Biennium To Date                       
Dollar Variance

Salary 576,000 144,000 131,409 12,591
Travel 57,000 14,250 10,759 3,491
Goods & Services 130,000 32,500 27,825 4,675
Personal Service Contracts 50,000 13,100 13,100 0
Total Thru  Dec 31, 2019 813,000$  203,850 183,093 20,757

Budgeted  Expenditures                                 
July 1, 2019 - June 30, 2021 

 Budgeted  Expenditures                       
thru  Dec 31, 2019 

Actual  Expenditures                   
thru  Dec 31, 2019

Biennium To Date                  
Dollar Variance

Staff Salary 576,000 144,000 131,409 12,591
Total Salary 576,000$  144,000 131,409 12,591

Staff Travel 27,000 7,500 5,658 1,842
Board Travel 30,000 6,750 5,101 1,649
Total Travel 57,000$  14,250 10,759 3,491

Goods & Services:
Other State Agency Services
   WSDOT Labor & Svcs/TIB Svcs 35,000 8,750 10,098 -1,348
   WS DES Services 15,000 3,750 4,421 -671
   WS TIB - Office Rent & Utilities 35,000 8,750 8,633 117
   WS Attorney General 5,000 1,250 0 1,250
Misc. Operating Expenses
   Misc. Office, Mtg, Equipment Costs 40,000 10,000 4,672 5,328
Total Goods & Services 130,000$  32,500 27,825 4,675

Personal Service Contracts:
Consultant Expenses
   FY20 - 2019 Annual Report (Lund) 25,000 25,000 13,100 13,100 0
   FY21 - 2020 Annual Report (Lund) 25,000 25,000 0 0
Total Personal Service Contracts 50,000$  13,100 13,100 0

Total Thru  Dec 31, 2019 813,000$  203,850 183,093 20,757

Expenditure Detail 
Salaries:

Travel:

Return to Agenda



FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD
19-21 Capital Budget - Sorted by Biennium - Effective Jan. 2020

Likelihood to expend 19-21 biennial appropriation:
 - High
 - Medium
 - Low
 - Under Agreement

(Dollars in thousands)

Agency Project Title Selected FMSIB $ Prior 17 - 19 19 - 21 Expenditure 21 - 23 23 - 25 Total
2 Fife I-5/54th Avenue E I/C Improvement Ph 1A 2016 500 0 500 0 0 0 500
3 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 2,334 0 0 2,334 2,334 0 0 2,334
4 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 4,333 0 0 4,333 3,005 0 0 4,333

13 Port of Seattle Marginal/Diagonal Approach & Argo Gate (2019 complete) 2011 3,750 0 3,750 0 0 0 3,750
14 Seattle Duwamish Truck Mobility Improvements 2012 2,383 579 1,573 231 0 0 2,383
15 Seattle S Lander St Grade Separation 2017 8,000 0 1,269 4,431 223 0 0 5,700
17 Skagit Co Burlington Northern Overpass Replacement 2016 2,000 0 779 1,221 817 0 0 2,000
25 Tacoma SR 99 Puyallup River Bridge 2010 5,000 0 3,258 1,742 1,742 0 0 5,000
28 Lacey Hogum Bay Road Improvements  (2019 complete) 2013 1,200 600 600 0 0 0 1,200
8 Kent S 228th Street Extension & Grade Separation 2004 9,750 5,250 1,351 3,149 1,854 0 0 9,750

18 Spokane Co Bigelow Gulch / Forker Rd Realignment 2010 6,000 0 3,811 2,189 113 0 0 6,000
Subtotal 6,429       16,891      19,630 

1 Chelan Co West Cashmere Bridge 2018 3,000 0 0 1,500 1,500 0 3,000
6 Fife / WSDOT 70th Ave E - Freight Bottleneck 2018 5,000 0 0 5,000 0 0 5,000

10 Longview SR 432/SR 411 Intersection Improvements 2016 2,100 0 0 2,100 0 0 2,100
12 Port of Kalama Industrial Rail Additions 2018 2,400 0 0 2,400 0 0 2,400
22 Spokane Valley Barker Rd / BNSF Grade Separation 2013 9,000 0 0 3,500 5,500 0 9,000
23 Sumner SR 410 Traffic Ave/E Main 2016 2,500 0 0 2,500 0 0 2,500
26 Tacoma Taylor Way Rehabilitation 2016 2,500 0 0 2,500 0 0 2,500
11 Marysville SR 529/I-5 Interchange Expansion 2014 5,000 0 0 4,100 900 0 5,000
21 Spokane Valley Barker Rd Corridor Widening - Spokane River to SR290 2018 1,680 0 0 1,680 0 0 1,680

9 Kent S 212th St Grade Separation (Deferred - Eligible to cancel 2020) 2015 5,000 0 0 0 0 0 5,000

19 Spokane Co Bigelow Gulch Phase 3 2018 2,270 0 0 1,134 1,136 0 2,270
27 Tukwila Strander Blvd/SW 27th to West Valley   (7/2019 City canceled) 2013 5,000 0 0 0 0 0 0

Statewide Future Awards 0 0 5,000 5,000 22,000 55,500

Past and Current Biennial Subtotals 6,429 16,891 51,044 10,088



Agency Project Title Selected FMSIB $ Prior 17 - 19 19 - 21 Expenditure 21 - 23 23 - 25 Total
5 Fife I-5/Port of Tacoma Road Interchange Ph 2 (south side I-5) 2010 7,533 0 0 0 6,333 1,200 7,533
7 Fife I-5/54th Avenue E I/C Improvement Ph 1B 2016 2,500 0 0 0 2,500 0 2,500

16 Seattle East Marginal Way Heavy Haul Corridor 2018 6,100 0 0 0 3,000 3,100 6,100
20 Spokane Co Park Road BNSF Grade Separation 2010 100 0 0 0 0 100 100
24 Sumner Stewart Road 2018 3,000 0 0 0 2,000 1,000 3,000

Future Total 27,869 27,400
Program Total 109,933 6,429 16,891 51,044 10,088 27,869 27,400 158,133

Revenue
Beginning Balance 25,571 23,189 354 694

              Freight Mobility Investment Account - 09E 7,255 13,698 13,698 13,698
Freight Mobility Multimodal Account - 11E 7,255 14,511 14,511 14,511

Highway Safety Account 0 0 0 0
Total Revenue 40,081 51,398 28,563 28,903

Expenditures
              Freight Mobility Investment Account - 09E 6,363 4,815 13,351 13,351

Freight Mobility Multimodal Account - 11E 7,258 3,414 14,571 14,571
Highway Safety Account 1,919 5

Motor Vehicle Funds (Federal) 1,351 1,854
Total Expenditures 16,892 51,044 10,088 27,869 27,400

Reappropriation 23,189 354 694 1,503

Union Pacific Revenue Total 3,650
Kent S 277th St  (2003-05) 2000 600 600 0
Kent 228th Street Extension and Grade Separation 2004 1,250 0 0 1,250
Tacoma D Street Grade Separation (swapped w/Tukwila, 180th St) 2005 750 750 0
Union Pacfic Payment (cancelled Pierce Co 8th Ave S) 2010 500 500 0
Pt Seattle East Marginal Way Ramps 2008 480 480 0
Pt Seattle Marginal/Diagonal Approach & Argo Gate 2011 70 0 70
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FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD
Active Projects - Sorted by biennium - Status Effective Jan 2020

First or Last Dollars? No. of Projects

Likeliness to expend 2019-21 biennial appropriation:  - FMSIB Award to Const. is less than 2 years 6
 - High  - FMSIB Award to Const. is between 2 and 4 years 7
 - Medium  - FMSIB Award to Const. is more than 4 years 14
 - Low
 - Under Agreement - Changes from last report

Agency Project Title Selected FMSIB $ FMSIB Award Fully Funded Under Const.
Open to
Traffic

Fully Reimb.

17-19 Biennium
2 Fife I-5/54th Avenue E I/C Improvement Ph 1A 2016 500
3 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 2,334
4 Fife I-5/Port of Tacoma Road Interchange Ph 1 (north side I-5) 2006 4,333

14 Seattle Duwamish Truck Mobility Improvements 2012 2,383
15 Seattle S Lander St Grade Separation 2017 8,000
17 Skagit Co Burlington Northern Overpass Replacement 2016 2,000
25 Tacoma SR 99 Puyallup River Bridge 2010 5,000

8 Kent S 228th Street Extension & Grade Separation    2004 9,750
18 Spokane Co Bigelow Gulch / Forker Rd Realignment 2010 6,000

19-21 Biennium
1 Chelan Co West Cashmere Bridge 2018 3,000 Apr-20

6 Fife / WSDOT 70th Ave E - Freight Bottleneck 2018 5,000
10 Longview SR 432/SR 411 Intersection Improvements 2016 2,100 Feb-20 Mar-20
12 Port of Kalama Industrial Rail Additions 2018 2,400 Feb-20 Jun-20
22 Spokane Valley Barker Rd / BNSF Grade Separation 2013 9,000 Feb-20 Mar-20 Four parcels in condemnation
23 Sumner SR 410 Traffic Ave/E Main 2016 2,500 Feb-21
26 Tacoma Taylor Way Rehabilitation 2016 2,500 Mar-20

11 Marysville SR 529/I-5 Interchange Expansion 2014 5,000    WSDOT agreement executed

21 Spokane Valley Barker Rd Corridor Widening - Spokane River to SR290 2018 1,680 Phase 1 only

9 Kent S 212th St Grade Separation (Deferred - Eligible to cancel 2020) 2015 5,000 Deferred - 2020 removal eligibility

19 Spokane Co Bigelow Gulch Phase 3 2018 2,270 Feb-21
27 Tukwila Strander Blvd/SW 27th to West Valley   (7/2019 City canceled) 2013 5,000 Stopped by City Council (7/2019)

Future Biennia
5 Fife I-5/Port of Tacoma Road Interchange Ph 2 (south side I-5) 2010 7,533 Unknown
7 Fife I-5/54th Avenue E I/C Improvement Ph 1B 2016 2,500 Unknown

16 Seattle East Marginal Way Heavy Haul Corridor 2018 6,100 Apr-21
20 Spokane Co Park Road BNSF Grade Separation 2010 100 Deferred - 2022 removal eligibility
24 Sumner Stewart Road 2018 3,000 Dec-21

Total 104,983

PROJECT STATUS

Return to Agenda



Governor’s Supplemental Transportation Budget for 2019-21 Biennium 
Issued 12/18/19 

From the House Democratic Caucus 

The Governor has released his 2020 supplemental Transportation budget proposal. Even though the 
initiative is currently stayed by a King Co Superior Court (upheld by Washington state Supreme Court), 
the budget accounts for the fiscal impact of I-976. The passage of I-976 is estimated to create a $454 
million shortfall in the 2019-21 Transportation budget. 

Governor Inslee used the following principles when crafting his budget: 
• “Maintain safety in our transportation system by continuing work on preservation and other

related projects;
•  Mitigate impacts on people who rely on transit, such as vulnerable individuals and seniors;
•  Continue meeting legal obligations such as maintaining progress on fish passage barrier

removal; and
•  Maintain matching funds from non-state sources, when possible.”

The hole left by I-976 is addressed by: 
• Additional bonding (~$150 million) above covering reappropriations from 2017-19;
•  Delaying ~$180 million in highway projects (projects are NOT cut, but delayed) by seven

months;
•  Delaying ~$62 million in multimodal spending (Public Transportation, Rail, and Local Programs)

into 2021-23;
•  $2 million in Department of Licensing savings; and
• Around $60 million in fund balances and other adjustments.

The Governor’s budget also includes, at least by reference, some Transportation policies he will be 
pursuing this year: 

•  Money in WSDOT for OMWBE staff to help facilitate disadvantaged business enterprises
certification;

• HB 1110 – Carbon Fuel Standards;
• A bill establishing ghg standards for TNCs (Lyft/Uber) to match California’s;
• Zero Emissions Vehicle standards administered by Ecology;
•  Money for DES to expand EV infrastructure on state-owned land (GF-S); and
• Noise reduction research on Washington state bridges.

FINANCIAL MOVES 
Fund Shifts: 

•  $82 million in sales tax revenue from Connecting Washington Account to Multimodal Account;
•  $4.4 million from Complete Streets Account to Multimodal Account; and
•  $61.5 million from Highway Safety Account to Multimodal Account.

Expenditure Shifts: 
•  $45 million in ferry operating from Multimodal Account to Motor Vehicle Account;
•  $15 million in ferry capital from Multimodal Account to Motor Vehicle Account; and
•  $44 million in Washington State Patrol operating from Highway Safety Account to Motor

Vehicle Account.

https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fofm.wa.gov%2Fbudget%2Fstate-budgets%2Fgov-inslees-proposed-2020-supplemental-budget%2Fappropriations-bills-2020-supplemental-budgets&data=01%7C01%7Cloganb%40awcnet.org%7C54e745328615434c5b3208d78453d5e6%7Ccb49bd70853048c4a9632ff8e8c3d232%7C0&sdata=ZLb%2BrAmewHGjYEwEVfNggdxL3HNeQMpmlOF%2FViTpFbQ%3D&reserved=0


Governor’s Proposed Bill Language Affecting FMSIB 

TRANSPORTATION AGENCIES—CAPITAL  
Sec. 301. 2019 c 416 s 301 (uncodified) is amended to read as follows: 
FOR THE FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD  
Freight Mobility Investment Account—State Appropriation . . . . . . . . . . . . . . . . . . (($18,094,000)) 

  $23,715,000 
Highway Safety Account—State Appropriation. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $81,000 
Freight Mobility Multimodal Account—State Appropriation . . . . . . . . . . . . . . . . . . (($21,220,000)) 

   $24,099,000 
Motor Vehicle Account—Federal Appropriation . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (($2,250,000)) 

     $1,899,000 
Freight Mobility Multimodal Account—Private/Local Appropriation . . . . . . . . . . . . .(($1,320,000)) 

    $1,250,000 
TOTAL APPROPRIATION. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . (($42,884,000)) 

   $51,044,000 
The appropriations in this section are subject to the following conditions and limitations: 
(1) Except as otherwise provided in this section, the entire appropriations in this section are provided
solely for the projects by amount, as listed in the LEAP Transportation Document 2019-3 as developed
April 27, 2019, FMSIB Project List.
(2) Until directed by the legislature, the board may not initiate a new call for projects. By January 1,
2020, the board must report to the legislature on alternative proposals to revise its project award and
obligation process, which result in lower reappropriations.

Sec. 406. 2019 c 416 s 406 (uncodified) is amended to read as follows: 
FOR THE STATE TREASURER—ADMINISTRATIVE TRANSFERS 
(4) Motor Vehicle Account—State Appropriation: For transfer to the Freight Mobility Investment
Account—State. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . $8,511,000 
(10) Multimodal Transportation Account—State Appropriation: For transfer to the Freight Mobility
Multimodal Account—State. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $8,511,000 

“Paused” Projects Affecting FMSIB 

• City of Fife, Port of Tacoma Road I/C – Phase 2
• City of Pasco, Lewis St. Overpass
• Edmonds Waterfront Connector
• Connell Rail Interchange

Return to Agenda
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FMSIB Director’s Report 
January 24, 2020 
(Last Report :  Nov. 15, 2019) 

Project Status Updates  
Chelan County, West Cashmere Bridge Project #98 
Chelan County staff briefed the Board on this project at the September FMSIB meeting in 
Wenatchee.  At that time, the County projected an advertisement date of October, but the ad date 
slipped to December.  In that two-month period, I-976 passed and the Governor put a hold on 
several projects funded by the Multimodal Fund.  This caused some concerns over whether the 
Cashmere Bridge project should be allowed to proceed.  The project cost estimate is $25.5 
million and includes two federal grants.  FMSIB’s $3 million contribution to the project includes 
$1.5 million from the Multimodal Fund.  After discussions with WSDOT and the Governor’s 
Office, I authorized the project advertisement on the basis that it met one of the key Governor’s 
Office criteria (“State of Good Repair”).  The project was advertised for bids Dec. 10 and bid 
award is scheduled for Jan. 21.    

City of Tacoma, Taylor Way Rehabilitation Project #94 
Much like the Port of Tacoma Road rehabilitation project, The Taylor Way Rehabilitation 
Project will address existing design deficiencies and turn the roadway into a world-class freight 
corridor. Proposed improvements include: replacing the failing asphalt pavement with concrete 
pavement designed to heavy haul corridor standards, widening and improving channelization, 
upgrading all street lighting along Taylor Way, upgrading and interconnecting traffic signals, 
installing a roadway traffic camera system to monitor freight flow/terminal queueing/rail 
conflicts/security/emergency response, the removal of up to four rail crossings and the upgrade 
of the remaining seven, and the installation/continuation of a sidewalk along Taylor Way to 
remove pedestrians from the roadway.  The project was advertised for construction on Oct. 29 
and bid opening is scheduled Jan. 21. 

Four Active Projects Being Considered for Deferral 
At the May Workshop, staff presented an analysis of all 28 active FMSIB projects with 
recommendations on which projects should be considered for deferral.  The Board concurred 
with the staff recommendation and directed that four project sponsors be invited to explain their 
project status to the Board.  Two of those projects were discussed at the Board’s Sept. meeting in 
Wenatchee: 

1. City of Tukwila, SW 27th/Strander Blvd Connection - Phase 3: The Board was
scheduled to take a deferral action at the Sept. and Nov. meeting but time ran short so this
action is scheduled at the Jan. meeting instead.

2. Spokane County, Bigelow Gulch/Forker Road Realignment - Phase 5A and 6: The Board
received a presentation from the County, decided not to defer the project, and requested
another review in one year.

Two more of those projects were scheduled to be reviewed at the Nov. meeting but time ran 
short.  These two are scheduled for review at the Jan. meeting: 

3. City of Fife, I-5/54th Avenue E Interchange Improvement Project - Phase1B
4. City of Fife, Port of Tacoma Road I/C - Phase 2
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FMSIB 2019-21 Budget Proviso Report 
At the November meeting, the Board approved a cover letter for the draft report.  FMSIB staff 
then finalized the letter and report and circulated them Dec. 3 for review by Board members and 
Friends of Freight.  Final comments were received Dec. 16, and the report was transmitted to the 
Governor and Legislature Dec. 19. 
FMSIB staff reached out to legislative staff to request a meeting to discuss legislative reactions 
to the report.  That meeting may occur prior to the Jan. 24 Board meeting.   

Governor’s 2020 Supplemental Transportation Budget Released 
Dec. 18 was a busy day of reviewing the Governor’s proposal, bill language and project lists.  On 
Dec. 19, I provided the Board an initial briefing via email.  Since that email, I have discovered 
that the Governor’s proposed bill language eliminates the legislature’s LEAP list requirement 
contained in the 2019-21 biennial budget bill.  I can only assume the Governor took this 
approach because the Executive Branch considers the requirement to be a bit of legislative 
overreach.  It could also have been because other small, transportation-granting agencies (like 
CRAB and TIB) are not held to the same requirement.  Once the Governor releases the budget, 
transportation agencies contained therein are obliged to support it.  I do not think this creates a 
conflict with the Board’s legislative talking points since the Board’s discussion around the LEAP 
list was whether to ask for its removal, which the Board voted not to do.   
I have prepared a more detailed briefing paper on this topic, which is included in this month’s 
meeting packet.   

2019 Annual Report Preparation 
Kjris Lund and her team have been developing text and graphics for this year’s report.  Thank 
you to all the Board members for providing quotes for the report.  FMSIB staff have been 
collecting photos and editing various versions of the draft report.  The final camera-ready proof 
was provided to FMSIB on Jan. 14 and as of this writing, Olympia Copy and Printing is 
producing 350 copies for our distribution.   

Freight Mobility Outreach (Meetings, Conferences and Events) 
To better understand the freight mobility issues affecting our customers, I attended the following 
meetings, conferences and events: 

• The ILWU Washington Conference invited me to attend their Nov. 19 meeting in
Olympia and brief the members on FMSIB.  They are very supportive of FMSIB’s
mission and had several questions about projects.

• Chair Gatchet and I attended the WPPA meeting in Tacoma and presented a briefing on
FMSIB, focusing on the 2019 legislative actions.

• FMSIB is a member of the “JTC Statewide Transportation Needs Assessment Staff Work
Group.” The Legislature has commissioned this comprehensive assessment of statewide
transportation needs and priorities over the ten-year timeframe spanning 2022-2031. The
group first met in October, and last month I participated in an interview to discuss
possible needs and data sources.

• Chair Gatchet, Commissioner John McCarthy and I met in Tacoma Nov. 25 to discuss
various ways to better present FMSIB’s budget and needs.

• I attended the Puget Sound Gateway Executive Committee meeting in SeaTac on Nov.
26.
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• FMSIB was profiled in WPPA’s Dec. 4 Manifest newsletter:
https://www.washingtonports.org/the-manifest

• FMSIB is a non-voting member of the Washington Highway User’s Federation (WHUF).
The organization conducts weekly briefings throughout the legislative session and
annually convenes a one-day conference with key transportation officials.  That
conference was Dec. 5 in Tacoma and included reps from the Governor’s Office, four
legislators, and a lawyer’s review of the legal basis for I-976 and subsequent appeals.

• On Dec. 12, Chair Gatchet and I met with Sen. Hobbs and his staff to provide an
overview of FMSIB and our budget request.

• FMSIB is a member of the Transportation Commission’s Road Usage Charge (RUC)
Steering Committee.  The Committee presented the final report to the Commission on
Dec. 17.

• FMSIB is a non-voting member of PSRC’s Transportation Policy Board.  I attended their
Jan. 9 meeting on behalf of the Chair.

• Met with House and Senate Transportation Committee staff on Jan. 13 to review the
Governor’s budget proposal and the current status and funding of FMSIB projects.

• Attended a Jan. 14 Transportation Commission briefing provided by WPPA, WSAC, and
AWC.  All three organizations spoke favorably about their relationship with and support
of FMSIB.

• I attend the Transportation Commission’s Jan. 15 meeting at their invitation and
presented on FMSIB and its 2020 legislative agenda.

• On Jan. 16, I met with members of the APWA’s Government Affairs Committee and
assisted in developing that organization’s legislative agenda for 2020.

Return to Agenda
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FMSIB DEFERRED PROJECTS - CONSIDER FOR REMOVAL

J:\Project Info\Projects Removal Recommendations

Project # Sponsor Project Name
Award 
Year

Deferred 
Year

Deferred + 
6 Years

Eligible for 
Removal  

RCW 
47.06A.050 

(Y/N) Notified

Reason for 
Removal 

RCW 
47.06A.050*

Board 
Action

Sponsor 
support 
removal

Comments

Project D
DOT Spokane-
transferred to 
Spokane Valley

Pines Rd BNSF Grade Crossing 2000 2007 2013 Y Y (i)
Retain on 
Deferred 
list

N

City briefed the Board 11/16/18.  Scheduled to brief 
Board again 11/15/19.  Board voted to retain on 
Deferred List.

Project 57 (Ph 2) Woodinville
SR 202 Corridor Improvement 
(Trestle)

2005 2009 2015 Y Y (ii) Y & N
City will be authorizing design funds in their 19-20 
fiscal year (same report as 2018).  Recommend 
removing this project.  

Project 20 Pierce County
North Canyon Rd Ext/BNSF 
Overcrossing

1999 2011 2017 Y Y (i)
Retain on 
Deferred 
list

N
County said they would update the Board in 2 years 
(2020)

Project 53 Pierce County Canyon Road Northerly Extension 2004 2011 2017 Y Y (i)
Retain on 
Deferred 
list

N
County said they would update the Board in 2 years 
(2020)

Project 74 Tacoma SR 509/”D” Street Ramps
2009 2013 2019

N Y (i), (ii)
N

City requests the project remain on the Deferred List.  
Discussed on 11/15/19 bus tour.  Recommend 
retaining on the list. 

Project 59 B Kent S 212th Street UP Grade Separation
2004 2014 2020

N
City requested project be placed on Deferred status

Project 83 Marysville 116th NE Interchange 2011 2014 2020 N
FMSIB deferred project in 2014.  Bridge deck widened 
ca. 2015, ramps not improved.  

*Reasons for removal:
(i) The project has been unable to obtain the necessary funding or financing to proceed.
(ii) The project priority in the jurisdiction where the project is located has been decreased so that it is unlikely to be constructed within two years; or 
(iii) There are quantifiable issues that make it highly unlikely the project could obtain the necessary permits or could be constructed as submitted in the original proposal to the board.

Revision Date: 1/24/2020
Projects subject to Board consideration  Jan. 24, 2020:

Return to Agenda



Freight Mobility
Strategic Investment Board

City of Fife
Project Update

DoubleTree by Hilton, Olympia, WA
January 24, 2020



Key Messages:

Six Projects over past 15 years

https://youtu.be/LAcdff0mkpU

We Have Delivered:

We Will Deliver:
Retain Active Status for Project 76-0

Much recent progress on POT Rd
We are respectfully asking that the FMSIB not defer Project 
76, the Port of Tacoma Road Phase 2 improvements

https://youtu.be/LAcdff0mkpU


Projects and Vicinity

Dacca 
Barn

FedEx 
Ground



Pacific Highway East - $750,000 / 2006

Limits:
Port of Tacoma Rd to Alexander Ave

Improvements:
Widen from 4 lanes to 5
Add second left turn lane onto Port of Tacoma 
Rd



Pacific Highway East - $750,000 / 2006

Limits:
Port of Tacoma Rd to Alexander Ave

Improvements:
Widen from 4 lanes to 5
Add second left turn lane onto Port of 
Tacoma Rd



Valley Avenue East - $1,500,000 / 2010 

Limits:
Freeman Road East to 70th Avenue East

Improvements:
Widen from 2 lanes to 4
Add left turn lanes at Freeman and 70th



Valley Avenue East - $1,500,000 / 2010 

Limits:
Freeman Road East to 70th Avenue East

Improvements:
Widen from 2 lanes to 4
Add left turn lanes at Freeman and 70th



70th Avenue East - $500,000 / 2013 

Limits:
Valley Avenue East to Interstate 5

Improvements:
Widen from 2 lanes to 5
Add second left turn lanes at Valley 
and 20th



70th Avenue East - $500,000 / 2013 

Limits:
Valley Avenue East to Interstate 5

Improvements:
Widen from 2 lanes to 5
Add second left turn lanes at Valley and 
20th



54th Ave E / I-5 Interchange Phase 1
Double Left Turn Lane  - $500,000 / 2018

• Approved by 
FMSIB in 2017

• Built in 2018-19
• Phase is 

complete and 
being closed out

• Remainder of 
project moving 
forward towards 
IJR approval

• Very large 
funding gap 
remains – Status 
uncertain



54th Ave E / I-5 Interchange Phase 1
Double Left Turn Lane  - $500,000 / 2018-19



Port of Tacoma Road I/C
Wetland Mitigation - $2,000,000 / 2015 

Mitigates for 5 acres of 
fill in interchange infield



Port of Tacoma Road I/C
Wetland Mitigation - $2,000,000 / 2015 

Mitigates for 5 acres of 
fill in interchange infield

Funding 
$3,500,000 - City of Fife
$2,000,000 - FMSIB



Port of Tacoma Road I/C Combined Phase 1
SB Ramp Construction - $6,667,000 / 2018 

Limit of 
Ramp 

Construction

(initial award
Was in 2006)



Port of Tacoma Road I/C Previous Phasing



Port of Tacoma Road Interchange Phase 1
SB Off Ramp Construction - Existing Conditions



2040 No-Action



2040 Diamond Couplet



• Freight Movers
• Port of Tacoma Employees
• Owners and Employees of surrounding

businesses
• Commuters

Benefited Users



Port of Tacoma Road Interchange Phase
SB Off Ramp Construction - $7,533,000 / 2022 



Wetland Mitigation
• Fully Funded, Complete

Phase 1 – Southbound Ramps & Truck Route
• Fully Funded, Design and Right-of-Way Complete
• Construction Underway, to be complete in 2020

Phase 2 – New Bridge & Interchange Completion
• Design Fully Funded, 30% Complete
• Right-of-way Fully Funded, to begin 2020
• Construction 60% Funded - $25 Million Gap
• This is an “ACTIVE” project for Fife, as it pursues Right-of-Way Plan 

Approval, will pursue Right-of-Way Acquisition, and will pursue 
construction funding

Port of Tacoma Road I/C Funding & Status



Design to 30 percent overall
60 percent at right-of-way edge

• Fully Funded, but to be on temporary hold after R/W obligated

Right-of-way plans through WSDOT first review
• Comments back, are relatively minor
• Resubmittal planned by January 31

Property owners well informed and ready to deal
• Used car lot is most heavily impacted
• KING 5 and Tacoma News Tribune Stories on the need for project progress

Construction funding strategy is realistic
• Federal funds through BUILD – Made the top tier not funded last time
• In legislatures first list for the next new transportation package

Port of Tacoma Road I/C Phase 2 Progress



Please keep project 76-0 on the Active List
$7,533,000 for construction
Initial award was in 2010

Port of Tacoma Road I/C Phase 2 Request



70th Ave E UPRR Grade Separation
Problem 
• Existing 2-lane 

at-grade crossing

• 70th Ave E is 5-
lane Principal 
Arterial, part of 
Canyon Road 
Corridor

• Connects 
Frederickson 
Manufacturing 
Industrial Center 
to Port of Tacoma

• UPRR plans to 
extend their 
siding track east 
of 54th Ave E in 
2016.



70th Ave E UPRR Grade Separation

Project on FMSIB 
List Since 2007 
Application Cycle



70th Ave E/Canyon Road – Puyallup River Bridge

Pierce County Lead

Problem 
• Existing 2-lane 

Bridge built in 1930 
is Functionally 
Obsolete

• Traffic warrants a 6-
lane bridge

• 70th Ave E is 5-lane 
Principal Arterial, 
part of Canyon Road 
Corridor

• Connects 
Frederickson 
Manufacturing 
Industrial Center to 
Port of Tacoma



70th Ave E/Canyon Road – Puyallup River Bridge

Problem 
• Existing 2-

lane Bridge 
built in 1930 
does not meet 
current 
standards for 
freeboard 
above flood

• Bridge 
subject to 
damage from 
floating 
debris.

• 2007 photo 
well after 
flood crest



54th Ave E UPRR Grade Separation

Problem 
• At-Grade Crossing was 

closed to all but 
emergency vehicles in 
2003.

• 1000 households south 
of UPRR Tracks are 
isolated from Fife’s 
historic downtown.

• UPRR plans to extend 
their siding track east 
of 54th Ave E in 2016.



Solution – Grade Separate 54th Ave E from the 
UPRR Tracks

54th Ave E UPRR Grade Separation



54th Ave E / I-5 Interchange

Problem 
• Existing  half-

cloverleaf 
suffers 
congestion

• Still congested 
after completing 
SR 167 and Port 
of Tacoma Road 
Interchange 

• Trucks will be a 
big share of 
traffic forever



54th Ave E / I-5 Interchange – Vicinity Map



54th Ave E / I-5 Interchange – Project Need

• Interchange is an integral element of the traffic and freight 
operations for the City of Fife, Port of Tacoma and the State.
 54th Ave E, Pacific Hwy E (SR 99) and I-5 are T-1 Freight 

Corridors.

– Interchange is overcapacity for many hours each weekday 
and experiences significant delays, queuing and congestion-
related collisions (211 collisions in last 3 years).  

• Only I-5 crossing and I-5 access within one mile.
 Concentrates all vehicles onto 54th Ave E.

 Divides Fife into north and south halves.



54th Ave E / I-5 Interchange – Existing Conditions

1

2

3

4

5

6

1. Adjacent Pacific Hwy/54th Ave E 
intersection operates at LOS F and acts as 
a traffic bottleneck. 

2. Closely spaced intersections (230 feet) 
cause northbound vehicle weaving and 
queues to block adjacent intersections. 

3. Southbound off-ramp backs up onto I-5 
mainline.

4. Lack of sidewalks disconnects north and 
south halves of Fife.

5. Southbound congestion due to left turn 
delays and one lane for through traffic.

6. Closely spaced intersections (170 feet) 
cause southbound weaving, collisions and 
congestion.



54th Ave E / I-5 Interchange – Traffic Congestion



54th Ave E / I-5 Interchange – Project Need

– Significant growth is planned in the area:

 Parcel 14 developing 1.7 million sq. feet of
warehousing/shipping and traffic impact study forecasts
approximately 3,000 new trips/day.

 Portside Development at 20th St E/66th Ave E is developing
489,000 sq. feet of warehousing, shipping and retail, and
estimates over 1,500 trips/day.

 Tideflats Area Transportation Study (2011) projects 3,200 new
freight related jobs directly served by the interchange by
2030.

– Traffic analyses for this project and TATS demonstrate that the I-
5/54th Ave E interchange will continue to operate at a failing LOS
after the completion of the SR 167 Extension.



54th Ave E / I-5 Interchange – Project Partners

Project developed in partnership with:

• Washington State Department of Transportation

• Federal Highway Administration 

• Port of Tacoma

• Puyallup Tribe of Indians

• City of Tacoma



54th Ave E / I-5 Interchange – Preliminary Design



F

F

F

FF

C

54th Ave E / I-5 Interchange – Without Project 2040



54th Ave E / I-5 Interchange – With Project 2040

D

D

D

A

C D



Phase 2 – New Bridge & Interchange Completion
• Design Fully Funded, 30% Complete
• Right-of-way Fully Funded, to begin 2020
• Construction 60% Funded - $25 Million Gap
• This is an “ACTIVE” project for Fife, as it pursues Right-of-Way Plan

Approval, will pursue Right-of-Way Acquisition, and will pursue
construction funding

Questions?

Port of Tacoma Road I/C Status Request

Return to Agenda



Active Projects that could be Deferred

FMSIB Project Review - Defer? (Jan.  2020)
Board action taken in Sep. 2019:

For  Board consideration in Jan. 2020

Project Agency Project Name Total Costs FMSIB Funds Awarded
Original 
Ad Date

Ad Date minus 
Awarded (mo.) Progress

Staff: 
Defer?

Board: 
Defer?

51-3 Seattle Duwamish Spot Improvement $300,000 $2,383,000 Jan-03 Apr-06 39 Completed N
35-0 Kent S. 228th St Grade Separation $25,000,000 $9,750,000 Jan-04 Oct-09 69 Scheduled for Nov. 2020 completion N
64-1 Fife Port of Tacoma Rd. I/C - Phase 1 $27,148,000 $6,667,000 Jan-06 Feb-18 145 Scheduled for Nov. 2020 completion N
72-0 Tacoma Puyallup River Bridge replacement $38,760,000 $5,000,000 Jan-09 Apr-16 87 Completed N
73-0 Port of Seattle E. Marginal /Diagonal and Argo $8,068,000 $3,750,000 Jan-09 Jan-15 71 Complete and operational N

77-0 Tukwila SW 27th/Strander Blvd Connection- Phase 3 $38,604,000 $5,000,000 Jan-10 None N/A City Canceled Y

76-0 Fife Port of Tacoma Rd. I/C - Phase 2 $35,361,000 $7,533,000 Jan-10 None N/A
Still short $20 million. Nov. 15 Board presentation 
resecheduled to Jan. 2020 M

80-0 Spokane Valley Barker Road/BNSF grade separation $29,200,000 $9,000,000 Jan-10 Feb-15 60 Fully funded - Feb. 2020 Ad date N

81-1 Spokane County
Bigelow Gulch/Forker Road Realignment - 
Phases 5A & 6 $24,400,000 $6,000,000 Jan-10 None N/A Sept. 20 Board action:  Review in one year N N

87-0 Marysville SR 529/I-5 Interchange Expansion $54,050,000 $5,000,000 Jan-14 Sep-16 32 WSDOT agreement in process, funded in 21-23 N

91-0 Seattle South Lander Street Grade Separation $140,000,000 $8,000,000 Jul-16 Dec-17 17
Under const. - Scheduled Dec. 2019 completion 
delayed N

89-0 Fife
I-5/54th Avenue E Interchange Improvement
Project $23,700,000 $500,000 Jul-16 Jan-19 30 Completed N

89-1 Fife
I-5/54th Avenue E Interchange Improvement
Project $23,700,000 $2,500,000 Jul-16 Jul-19 36

Ad date slipped to 2023.  Nov. 15 Board presentation 
rescheduled to January 2020. M

94-0 Tacoma Taylor Way Rehabilitation Project $18,598,000 $2,500,000 Jul-16 Mar-18 19 Scheduled for Nov. 2019 ad date N

93-0 Sumner SR 410 Traffic Avenue/ East Main Project $18,540,000 $2,500,000 Jul-16 Sep-18 26 Under const., scheduled for Dec. 2020 completion N

90-0 Longview
SR 432-SR 411 Intersection Improvements 
Project $4,200,000 $2,100,000 Jul-16 Apr-18 21 Scheduled for Feb. 2020 ad N

100-0 Seattle East Marginal Way Heavy Haul Corridor $48,600,000 $6,100,000 Jul-18 Apr-21 33 $23 m of $48 m secured.  April 2021 Ad date.  N

95-0 Fife 70th Ave. East Freight Bottleneck Relief $41,371,624 $5,000,000 Jul-18 Feb-19 7 Groundbreaking Oct. 2019 N

98-0 Chelan County West Cashmere Bridge $23,500,000 $3,000,000 Jul-18 Feb-20 19 Board presentation Sept. 2019, Ad scheduled Feb. 2020 N

101-0 Sumner
Stewart Road Corridor - White River Bridge 
Replace $21,489,033 $3,000,000 Jul-18 Mar-21 32 Mar. 2021 Ad.  $7 m of $21 m secured. N

96-0 Port of Kalama Industrial Rail Additions $11,750,000 $2,400,000 Jul-18 Feb-20 19 Feb. 2020 completion of R/W acquisition N

99-1,2,3 Spokane Valley Barker Road Corridor Widening $8,400,000 $1,680,000 Jul-18 Jun-20 22 Phase 1 under construction.  Phase 2 Ad June 2020 N
97-0 Spokane County Bigelow Gulch - Phase 3 $6,925,710 $2,270,000 Jul-18 Feb-21 30 All funds secured.  Feb. 2021 Ad.  N
24 Projects Total: $671,665,367 $101,633,000

Return to Agenda
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FMSIB Projects and Federal Funding – Interim Report 
Jan. 24, 2020 

Briefing Paper Purpose:   
To respond to a Board motion from the Nov. 15 meeting: 

“Direct staff to provide a proposal for how FMSIB addresses projects that include BUILD grants in 
their funding proposal.  As part of preparing that proposal, have conversations with OFM, 
legislative staff, and others to have a proposal that has been vetted. Staff conversations should 
include federal people to find out their position.”  

Approach: 
1. Review the level of federal funding in FMSIB projects, particularly federal discretionary funding.
2. Review the effect of FMSIB funding on discretionary funding successes.
3. Determine if FMSIB awards funds that are not appropriated will affect federal discretionary

funding success.
4. Determine if FMSIB wants to revise project awards to reflect presence (or potential presence) of

federal funding.

Background:  FMSIB project awards are principally funded with state funds appropriated by the 
Legislature.  Occasionally, the Legislature has provided federal funding to FMSIB projects.  Federal 
funding requires a local match to be provided by the local agency project sponsor.  Local agency 
sponsors use FMSIB funds regularly to match existing and/or future federal grants received by the 
project sponsor.   

Analysis and Conclusions to Date:  
1. Reviewed database of active FMSIB projects and tabulated the number of funding partners for

each project; particularly federal program sources (see Table 1).
a. Notes on data source:

i. Number of funding partners is based on FMSIB's web-based database.  Due to
editing restrictions, this data has not changed from the time of each project's
application for funding.

ii. Data was extracted Oct. 15, 2019
iii. Data was amended to reflect known changes in funding sources since time of

project application.
b. Observations:

i. FMSIB-funded projects average over four matching funding sources
ii. Federal Aid programs in Washington:

1. National Highway
Performance Program
(NHPP)

2. Surface Transportation
Block Grant (STBG)

3. Congestion Mitigation
and Air Quality
(CMAQ)

4. Highway Safety Improvement Program
(HSIP)

5. National Highway Freight Program (NHFP)
6. Transportation Alternatives (Previously

Transportation Alternatives Program) (TA)
7. Ferry Boat Program (FBP)
8. Emergency Relief Program (ER)
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iii. Over half of FMSIB-funded projects (54%) include one of the federal programs
above or one of four discretionary sources (described following).  Some projects
have more than one federal source.

2. Reviewed USDOT website for Washington State discretionary funding awards and summarize
results with and without FMSIB participation.

a. TIGER (Transportation Investment Generating Economic Recovery) and
BUILD (Better Utilizing Investments to Leverage Development) are two recent
discretionary funding programs (BUILD replaced TIGER in 2018). These
transportation grants are for investments in surface transportation infrastructure and
have been awarded on a competitive basis to projects with a significant impact in their
local or regional communities.  BUILD funding supports roads, bridges, transit, rail, ports
or intermodal transportation.  The program selection criteria encompasses safety,
economic competitiveness, quality of life, state of good repair, environmental
sustainability, innovation, and partnerships with a broad range of stakeholders.

b. Washington State results are shown in Table 2.
i. One in eight applications included FMSIB funding.

ii. One in 20 state applications was successful.
iii. One in 12 applications with FMSIB funding was successful.
iv. FMSIB funding increased success rate by 56%.
v. FMSIB-funded projects brought $63 m in additional funding to Wash.

vi. FMSIB contributed $20 m to the four successful projects.
vii. Federal funds were leveraged 3 to 1.

c. FASTLANE (Fostering Advancements in Shipping and Transportation for the Long-term
Achievement of National Efficiencies) which became INFRA (Infrastructure for Rebuilding
America).  Goals:

i. improve the safety, efficiency, and reliability of the movement of freight and
people;

ii. generate national or regional economic benefits and an increase in global
economic competitiveness of the U.S;

iii. reduce highway congestion and bottlenecks;
iv. improve connectivity between modes of freight transportation;
v. enhance the resiliency of critical highway infrastructure and help protect the

environment;
vi. improve roadways vital to national energy security; and

vii. address the impact of population growth on the movement of people and
freight.

d. Washington State results are shown in Table 3.
i. One in two applications included FMSIB funding.

ii. One in 13 state applications was successful.
iii. One in 11 applications with FMSIB funding was successful.
iv. FMSIB funding increased success rate by 11%.
v. FMSIB-funded projects brought $50 m in additional funding to Wash.

vi. FMSIB contributed $13 m to the two successful projects.
vii. Federal funds were leveraged nearly 4 to 1.

e. Table 4 lists the six FMSIB-funded projects receiving federal discretionary funding.
3. Contacted USDOT regarding match requirements on discretionary funding programs.

a. The discretionary grants require local match.  A typical statement about match
requirements reads like this:
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“Non-Federal financial contributions can include State, local, and private sector funding; 
or other forms of cost share such right of way contributions or recycled revenue from the 
competitive sale or lease of publicly owned or operated assets. Unless otherwise 
authorized by statute, non-Federal cost-share may not be counted as the non-Federal 
share for both the BUILD Transportation grant and another Federal grant program.” 

b. My questions: What level of funding commitment will USDOT accept and/or use to score
an application?  In other words, an applicant could have funding:

i. in the bank (lowest risk),
ii. appropriated in a budget,

iii. obligated through a grant agreement,
iv. and/or promised through a support letter (highest risk).

Would these differing commitment approaches affect how USDOT scores the 
application? 

c. USDOT Response:  “While cost sharing cannot be considered as a selection criteria, per
the Appropriations Act, it can be considered in the financial capacity/project readiness
evaluation to help assess the risks to obligating the grant funds and spending them in
the required timeframe. The financial capacity/project readiness elements are not given
a raw score, but rather rated as low, medium, or high risk.
There are a few ways to demonstrate financial capacity, which may include
TIP/STIP  (Transportation Improvement Program) information if non-federal funding is
coming from the state, letters of financial commitment to demonstrate the funds are
secured or pledged, obligations of other grant funds, or other mechanisms to
demonstrate funding has been secured. The more information and evidence provided
that funding has been secured, the lower the risk rating.”

4. Contact a successful applicant to assess their experiences on match requirements.
a. I met with Jeannie Beckett on November 21 to discuss her experience with federal

discretionary grant program applications.  She is a grant consultant who has completed
dozens of grant applications, successful and not, on behalf of ports and cities.

b. We specifically discussed BUILD grant match requirements.  According to Ms. Beckett, if
the application includes anything less than a committed allocation of match funds (such
as in an adopted budget), the USDOT will move the project to a lower tier of priority
(e.g., Lowering the score on “Financial Capacity/Project Readiness” from “low” to
“medium” risk).

c. This federal approach makes some sense given how over-prescribed the federal
discretionary grant programs are.

Next Steps 
Determine if FMSIB wants to revise project awards to reflect presence (or potential presence) of federal 
funding. 
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Table 3 - Washington State History of FASTLANE/INFRA Grant Applications (2016 – 19) 

Table 2 - Washington State History of TIGER/BUILD Grant Applications (2009 - 19) 
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Round Project Name Applicant Name Project 
Type 

Urban / 
Rural 

Funding 
Request Project Cost 

TIGER 2010 South Park Bridge 
Replacement Project 

King County’s 
Department of 
Transportation (KCDOT) 

Road Urban $36,234,000 $130,700,000 

Rec'd: $34,000,000 
FMSIB $ $5,000,000 

TIGER 2010 West Vancouver Freight 
Access Port of Vancouver, USA Rail Urban $22,000,000 $92,855,113 

Rec'd $10,000,000 
FMSIB $ $6,300,000 

TIGER 2016 
Port of Everett South 
Terminal Modernization 
Project 

Port of Everett Maritime Urban $10,000,000 $55,500,000 

Rec'd $10,000,000 
FMSIB $ $0 

TIGER 2017 
Bridging the Valley: 
Barker Road Grade 
Separation Project 

City of Spokane Valley Road Rural $9,020,149 $18,738,000 

Rec'd $9,020,149 
FMSIB $ $9,000,000 

FASTLANE 
2016 

South Lander Street 
Grade Separation and 
Railroad Safety Project 

City of Seattle 
Urban 

$55,000,000 $137,466,600 

 
Rec'd $45,000,000 

FMSIB$ $8,000,000 
FASTLANE 

2016 
Strander Boulevard 
Extension and Grade 
Separation Phase 3 

City of Tukwila 
Urban 

$5,000,000 $38,000,000 

 
Rec'd $5,000,000 

FMSIB$ $5,000,000 

Table 4 - Washington State History of TIGER/BUILD/FASTLANE/INFRA Applications (2009 - 19) 

Return to Agenda



Representative Jake Fey 
27TH Legislative District 

 
 

Biography 
Born and raised in Port Angeles, Jake’s experience in the YMCA Youth and Government 
program pointed him early on toward a life of public service. He was the first in his family to 
attend college, earning a BA in Political Science from the University of Washington and then an 
MPA from the University of Puget Sound. 

Jake served as the Director of the WSU Energy program from 2001 to 2019, providing 
leadership in alternative-energy and energy-efficiency. Jake has also coordinated community-
volunteer efforts as a member of the Sound Transit and Pierce Transit Boards, and working on 
the Pierce County Public Health Board. He has served as Vice Chair of the Puget Sound Clean 
Air Agency, was a member of the Tacoma City Council and also Deputy Mayor of Tacoma. 

Elected into the WA State House of Representatives in 2012, Jake currently serves as Chair of 
the House Transportation Committee and as a member of the House Environment and Energy 
Committee. In addition, Jake serves as the Vice Chair of the Council of State Governments’ 
Transportation Committee. 

One of Jake’s top priorities in the legislature is ensuring a cleaner, more sustainable 
transportation system for our state. During the 2019 Legislative session, Jake introduced the 
Green Transportation bill, aimed at helping switch to electric vehicles and cleaner fuels, with 
incentives to buy electric vehicles and help to build the infrastructure to charge electric cars in 
Washington State. The new law also offers grants to help mass transit agencies electrify their 
fleets and takes steps to solve the last-mile problem in mass transit. 

Jake has lived in Tacoma for more than 30 years. He has two children and two grandkids. 

 



Senator Steve Hobbs  
44th District-Lake Stevens 
 

 

 

 

Biography 
Senator Steve Hobbs has been a member of the Washington State Senate since 2006. He serves 
as chair of the Transportation Committee and also serves on the Financial Institutions, Economic 
Development & Trade Committee as well as the Environment, Energy and Technology Committee. 

In addition to representing the people of the 44th district, he is a Lieutenant Colonel in the Washington 
Army National Guard and proudly served in Kosovo and Iraq. 

Based on strong input from his constituents, Senator Hobbs has adopted an expansive policy agenda 
which includes promoting local job creation through helping small businesses and improving our 
transportation infrastructure; promoting legislation that holds state government accountable for the dollars 
we spend; and working with the community to create new and innovative approaches to strengthening our 
education system. He is particularly focused on expanding programs in our high schools and colleges that 
will prepare our students for the growing demand in the high-tech industries both at home and globally. 

Steve also continues to advocate for our service members and their families in Washington State by 
drafting policies that recognize the complex needs of the men and women serving in our military. Steve 
has worked with service members across our state to develop useful legislation to service members and 
their families ranging from help in education, finding good family wage jobs, and protecting veterans’ 
rights since his time in the Senate. 

Steve is a proud husband and father. He’s been married to his wife Pam since 1995 and together they 
are raising three boys: Gavin, Truman, and Winston. Truman and Winston are in public school, while 
Gavin recently enlisted in the Washington National Guard. 

Raised in a working class family, Steve was taught to value education and hard work. In 2011, he 
received a Master’s of Public Administration from the University of Washington Evans School. In 1994 he 
earned a bachelor’s degree in political science at the University of Washington. He also holds an 
associate’s degree from Everett Community College. 

  

http://www.leg.wa.gov/senate/committees/TRAN/Pages/default.aspx
http://leg.wa.gov/Senate/Committees/FIET/Pages/default.aspx
http://leg.wa.gov/Senate/Committees/FIET/Pages/default.aspx
http://leg.wa.gov/Senate/Committees/ENET/Pages/default.aspx


Steve has been honored by numerous civic and community organizations for his legislative work 
and military service. His public service honors include: 

• 2019 Everett Community College Distinguished Alumni Award 
• 2018 Citizen of the Year Award, Sno Co./Camano Assoc. of Realtors 
• 2017 Washington St. Patrol Troopers Assn. Legislator of the Year 
• 2014 President’s Appreciation Award, Dairy Federation 
• 2014 Certificate of Commendation, Washington Farm Bureau 
• 2014 Power of Choice Award, NARAL Pro-Choice Washington 
• 2014 Honorary Member of the Year, PSE 
• 2013 Legislator of the Year, Washington Low Income Housing Alliance 
• 2013 Proud Partner Award, Washington State Housing Finance Commission 
• 2013 Department of Defense Certificate of Appreciation 
• 2012 Housing Hero, Housing Consortium of Everett and Snohomish County 
• 2012 Legislative Recognition Award, Public School Employees of Washington 
• 2012 Bringing Washington Home Advocacy Award, Washington Low-Income Housing Alliance 
• 2011 Legislator of the Year, The Aerospace Futures Alliance 
• 2011 Matson Award, Association of Washington Business 
• 2010 Pioneer Educator 
• 2010 NAACP Distinguished Armed Services Award 
• 2010 Farm Bureau, Friend of Farm Bureau Award 
• 2010 WASA Region Certificate of Achievement 
• 2009 Housing Hero, Snohomish County Camano Association of Realtors 
• 2009 Certificate of Appreciation, American Legion 96 Snohomish County 
• 2008-2010 Legislator of the Year, Washington Association for Career and Technical Education 
• 2008 Legislator of the Year, Washington Council of Police and Sheriffs 
• 2007 Super Star Award, Washington State Skills Center 
• 2007-2009 Business Champion, Joint Snohomish County Chambers of Commerce 
• 2007-2008 Legislative Leadership Award, Statewide Poverty Action Network 
• Commanders Award, Disabled American Veterans Dept. of Washington 

During his free time Steve enjoys listening to music and reading. One of his favorite musicians is Huey 
Lewis. 

 



 
Senator Curtis King 
  
14th Legislative District 
 
 
 
 

 
Biography 
 
Senator Curtis King represents South Central Washington’s 14th Legislative District in the Washington 
State Senate. Since his original appointment to the Legislature in 2007, he has been a member of the 
Senate Transportation Committee on which he currently serves as the Ranking Minority Member. He is 
also the Ranking Minority Member on the Senate Labor & Commerce and serves on the Rules 
Committee. 
 
King served as chair of the Senate Transportation Committee from 2015 through 2017, following two 
years as a bipartisan co-chair. During that time, he was the primary sponsor of the first successful 
transportation revenue package in more than a decade. The $16 billion infrastructure package funds six 
transportation megaprojects, more than 140 regional congestion-relief and road safety projects, and 
invests $1.4 billion for the maintenance and preservation of existing roads and bridges. 
 
King is a past president of the Central Washington State Fair Board and has served as an active member 
for 16 years. He ran a commercial cabinet shop with his father and brother, growing it into a successful 
company with 40 employees. 
 
He holds B.S. degrees in Physics and Mathematics from the University of Washington. While working for 
General Electric on the East Coast, he received his M.B.A. from Clemson-Furman Universities. 
 
King, a Yakima-native, and his wife Lois have two daughters and two grandchildren. 
 

http://curtisking.src.wastateleg.org/wp-content/uploads/sites/24/2015/03/King-reduced.jpg


Representative Andrew Barkis 
2nd Legislative District 

Biography 
Andrew Barkis represents the 2nd District. He was appointed in February 2016 to fill the vacancy of 
Graham Hunt. 

Andrew was born and raised in Chehalis. He is a graduate of Seattle University with a degree in 
Communications. Andrew's personal knowledge and experience as a local business owner foster his 
priorities to have limited, but effective government that is focused on being fiscally responsible, creating 
more jobs, and enhancing small business growth within the 2nd District and state. 

Andrew and his wife, Lisa, live in Olympia and have been married for 23 years. They have two sons and 
enjoy doing anything outdoors, especially hiking and camping around the Pacific Northwest. Andrew is 
active in several community organizations including the Lacey Chamber Commerce, Yelm Chamber of 
Commerce, Gateway Rotary, Lacey Sunrise Lions, and the National Federation of Independent 
Businesses. 

Return to Agenda



Comparison of TIB, CRAB, and FMSIB
Nov. 15, 2019

Attribute TIB CRAB FMSIB Effect of Attribute on FMSIB's Program

Agency Program Management FTE’s 6 1 1 FMSIB has fewer program management resources 
Does agency have regulatory authority over project 
sponsors?

No Yes No CRAB has a strong, on-going relationship with all of it's grantees.  

Number of projects in the program (2019-21) 400 130 28
FMSIB's program is comparitively small, but targeted on a single 
issue

Dollar size of the program (2019-21) $300 m $70 m $50 m
Average time between grant award and  start of 
construction (years)

2.0 4.5 6.3
Much of FMSIB's program is strategic and "first-dollar" into projects.  

Average construction time (years) 1.3 1.5 2.1
Once funded, FMSIB projects are slightly more complicated to 
construct.  

Historical expenditures as a percent of biennial 
appropriations

80% 66% 35%
This is the target of the 2019-21 biennial budget proviso

Current fund balance as a percent of biennial revenues 6% 41% 79%
FMSIB awards all fund balance to projects, nothing is un-allocated.

Types of projects Road, Bridge Road, Bridge Road, Rail, Bridge

Typical Project Scope Widening, overlay
Widening, overlay, 

safety

Widening, overlay, 
grade separation, rail 

capacity

Project phases funded PE, RW, CN PE, RW, CN CN only
FMSIB could fund PE and RW but historically has target funding on 
Construction only.  

Ave. number of fund sources in sponsor’s projects 2.4 2.5 4.3
Project delivery become more complex as more funding partners 
and constraints are added.  

Projects include private sector funding Yes No Yes
No. and type of potential project sponsors 304 39 398

% of project total contibuted by state agency 38% 55 to 60% 15 to 20%
FMSIB has a 6:1 funding ratio, which is good for leveraging state 
investments, but limits FMSIB iinfluence on project decisions.

Average total project cost $1.6 m $2.2 m $3.4 m FMSIB's projects are more expensive and more complicated.  

Range of Project Costs $5 k to $100 m $0.3 m to $14 m $0.13 m to $100 m

Legislative direction on reappropriations None None 2019
FMSIB proviso halting 2020 Call for Projects and requiring report on 
reappropriations

LEAP list requirement? No No Yes
Requirement limits ability of FMSIB to shift awards to better 
performing projects.  
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