FREIGHT MOBILITY STRATEGIC INVESTMENT BOARD

MEETING MINUTES
November 15,2019 e 8:45 a.m. — 1:30 p.m. . Fife, WA
In Attendance
BOARD MEMBERS
Dan Gatchet, Chair Temple Lentz Not Present:
Leonard Barnes Roger Millar Erik Hansen
Matt Ewers Art Swannack John McCarthy
Johan Hellman Ben Wick Bob Watters
Pat Hulcey Ex officio Aaron Hunt
FMSIB STAFF
Brian Ziegler, Director
Gena Workman, Executive Assistant
GUEST PRESENTERS
Josh Diekmann Russ Blount Adam Jackson
Steve Fuchs Kjris Lund John )—Iohman
Jason Beloso Wenjuan Zhoa Sean Eagan
Project Tour
The Board conducted a tour of the below projects from 9 to 10 a.m.:
Project Title Project Sponsor Presenter
I-5, 54th Ave E. I/C - Phase 2 City of Fife Russ Blount
I-5, Port of Tacoma Rd. 1/C City of Fife Russ Blount
Pacific Highway E/Port of Tacoma Rd to Alexander Ave | City of Fife Russ Blount
Puyallup River Bridge Replacement City of Tacoma Josh Diekmann
East "D" Street Grade Separation City of Tacoma Josh Diekmann
SR 509, "D" Street Off Ramps City of Tacoma Josh Diekmann
Lincoln Ave Grade Separation Port of Tacoma Sean Eagan
Port of Tacoma Road Rehabilitation City of Tacoma Josh Diekmann
SR 509, Port of Tacoma Rd. Grade Separation WSDOT Brian Ziegler
Taylor Way Rehabilitation City of Tacoma Josh Diekmann
SR-167 Completion WSDOT Steve Fuchs
I-5, 54th Ave E. I/C - Phase 1A and 1B City of Fife Russ Blount
70th Ave. E Freight Bottleneck Relief City of Fife Russ and Steve
70th Avenue/Valley Avenue Widening City of Fife Russ Blount

Meeﬁng Convenes

Chair Dan Gatchet convened the meeting at 10 a.m. with Board member and guest introductions.



Ap;;ro;/ql of Minutes

Board Action Item: Adoption of September 20, 2019, Board Meeting Minutes
MOTION:

Chair Gatchet entertained a motion to adopt the September 20, 2019, meeting minutes as presented.

Mr. Hulcey moved to adopt the minutes as presented. Mr. Wick seconded.
MOTION CARRIED

FMSIB Budgets

Operating Budget: The Operating Budget is on track to expend as forecast.

Capital Budget: Director Ziegler reviewed the two new capital budget charts, one for project financing
and one to track active project progress. The active project chart indicates that FMSIB’s average
award to construction schedule has dropped from eight to four years. This is due to the Board
actively moving projects to FMSIB’s Deferred Project List.

Director Ziegler discussed the impacts of I-976 on FMSIB projects. If the Legislature does not further
reduce FMSIB's biennial budget more than the 50 percent that has already been removed, FMSIB can
still fund the projects anticipated to expend during this biennium. Every biennium FMSIB receives
$14.5 million in the Freight Mobility Multimodal Account (FMMA) and $14.5 million in the Freight
Mobility Investment Account (FMIA). FMMA comes from the state multimodal account, which will
be approximately $128 million short this biennium due to I-976 passing.

Projects with low likelihood to expend in 19-21 Biennium (noted in red on budget charts):

- CITY OF KENT S 212t St Grade Separation: The city requested to be placed on FMSIB
Deferred List, however, the project is not eligible for deferral until 2020.

- CITY OF TUKWILA Strander Blvd/SW 27t Connection: The city council has canceled project
so it is eligible to be moved to FMSIB Deferred Project List. The $5 million award money will
now be available for other projects.

- SPOKANE COUNTY Bigelow Gulch Ph 3: On September 20, 2019, the Board chose not to
defer this project and requested the county provide an update in November 2020.

Projects with medjum likelihood to expend in 19-21 Biennium (noted in yvellow on budget charts):

- CITY OF MARYSVILLE SR 529/I-5 I/C Expansion: FMSIB awarded $5 million in 2018. The
Legislature then awarded Connecting Washington money, fully funding the project. FMSIB
entered an interagency agreement with WSDOT to move Marysville’s FMSIB money to
WSDOT. FMSIB is also now last money in the project.

-  SPOKANE VALLEY Barker Rd Corridor: Presenting at today’s meeting.

Director’s Report

Please see the board meeting packet for the complete report on Director Ziegler's activities since the
September 20, 2019 Board meeting.
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Board Member Reports

Mr. Hulcey: The Board was invited to tour local car business that started its business in a garage and
has now expanded into a 50,000 square-foot warehouse that ships worldwide.

Mr. Wick: Spokane Valley held a ribbon cutting for the Barker Road Widening Project. The
community is coming together in a regional approach to transportation and there is a lot of support
for projects. Secretary Millar: WSDOT does not know the full impact of I-976 and is still operating
under the Governor’s proposed budget that was passed by the Legislature with amendments.
Overall, the impacts in the 19-21 Biennium are about $450 million, but they will not know where that
$450 million is felt until the Governor proposes it and Legislature takes their action. It will take time
for that process to take place.

Chair Gatchet: Met with Governor’s Office about FMSIB’s successes over the past 20 years, its desire to
remain an independent agency, and the budget proviso response. Board member Erik Hansen also
attended the meeting.

Completed Projec'rs_

ACTIVE PROJECTS ELIGIBLE FOR COMPLETED STATUS
Board Action Item: Move eligible projects from active to completed status

Every November, the Board takes action to move all active projects completed during the fiscal year
to completed status.

MOTION:

Mr. Ziegler asked for a motion to accept the below projects as completed status:

No. | Owner Name Completed Date
92-0 | Skagit County Burlington Northern Overpass Replacement Nov. 2018
Project
73-0 | Port of Seattle E. Marginal /Diagonal and Argo Jan. 2019
72-0 | City of Tacoma SR-99, Puyallup River Bridge Aug. 2019
99-1 | City of Spokane Barker Road Corridor Widening-Phase 1 Oct. 2019
Valley

Mr. Ewers so moved. Mr. Swannack seconded.

MOTION CARRIED

Deferred Projects

ACTIVE PROJECTS ELIGIBLE FOR DEFERRED STATUS

Board Action Item: Move eligible projects from active to deferred status

Every November, the Board reviews the active projects that are not progressing according to schedule
and determines if they should be deferred. Project sponsors are invited to present their case to the
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Board if they wish to remain on the FMSIB Active Project List. Once the Board takes action to place a
project on the deferred list, the following goes into effect:

The award money is no longer allocated to the deferred project and will be used for other
projects.

Project sponsors are not required to reapply if they wish to have their project reinstated to the
active list; however, they must present their case to the Board.

The project must remain on the list for six years before being considered for cancelation.

Board Discussion:

Mr. Barnes pointed out his concern about the length of time FMSIB money sits after being
obligated. Fewer projects might be best and putting more money towards projects to help get
them completed. Mr. Swannack agreed with Mr. Barnes and questioned if a project would
still relevant. Mr. Ewers thinks FMSIB is going through the process properly since sponsors
have to present their case to the Board. Mr. Wick stated it really depends on the circumstances
surrounding each project. Secretary Millar pointed out that if FMSIB cancels a project, the
sponsor has to reapply during in a new call. If we do not cancel the project, they still have to
come make their case to the Board. The only difference is they would have to wait for a call
for projects to make their pitch as opposed to getting on our agenda. Either way, the Board
still gets to discuss the merits of the project. Projects on the deferred list do not affect FMSIB's
fund balance. Director Ziegler referred to the City of Pasco as an example of a project sponsor
who did not need to wait for a call. Chair Gatchet reminded the Board that projects on the
deferred list no longer have FMSIB funds allocated.

Director Ziegler made the following recommendations for active projects eligible for deferral:

DEFER

Project 77 (City of Tukwila) SW 27%/Strander Blvd Connection- Phase 3

Mr. Swannack and Mr. Barnes suggested this should be canceled and not moved to the
deferred list since the city canceled this project. Director Ziegler pointed out that the law
states that the Board has the authority to cancel projects only after they have been in deferral
status for six years. Secretary Millar pointed out it is the current law and the city could
reconsider and reactivate the project.

MONITOR

Project 100 (City of Seattle) East Marginal Way Heavy Haul Corridor
Only secured half of money and scheduled to go to ad in April 2021.
Project 101 (City of Sumner) Stewart Rd Corridor-White River Bridge
Scheduled to go to ad in March 2021.

MAYBE

Project 76 (City of Fife) Port of Tacoma Rd I/C- Phase 2
Project 89 (City of Fife) I-5/54" Ave E I/C Improvement

MOTION: No motion taken.

Future Agenda Item: The Board will take action on projects eligible for deferral at the January 24,

2020 meeting. Mr. Russ Blount, City of Fife, will present on Project 76 and 89 at that meeting.
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Canceled Projécis _

DEFERRED PROJECTS ELIBLE FOR CANCELED STATUS

Board Action Item: Move eligible projects from deferred to canceled status or retain on deferred list

Every November, the Board reviews deferred projects that are eligible for cancelation. At the end of
the six-year period, the following goes into effect:

The Board has legislative authority to cancel the deferred project.

Project sponsors are notified of the reasons for potential project cancelation.

Project sponsors are invited to present their case to the Board if they wish to remain on the
FMSIB Deferred Project List and not be canceled.

If the project is canceled, project sponsors are required to reapply during a future call.

Director Ziegler reviewed the below deferred projects that are eligible for cancelation:

Project 57 Phase 2 (Woodinville) SR 202 Corridor Improvement

City of Woodville Request: Prefer to remain on deferred list, but okay with canceling.

Staff Recommendation: Director Ziegler recommended canceling this project since there has
not been progress since 2018 when the city presented to the Board and requested the project
remain on the deferred list.

Project 74 (Tacoma) SR 509/”D” Street Ramps

City of Tacoma Request: Remain on Deferred Project list and not be canceled.

Josh Diekman, City of Tacoma, gave an overview of this project during the project bus tour. It
was deferred in 2013 and is eligible for cancelation.

Staff Recommendation: Director Ziegler recommended retaining this project on the deferred
list and not cancel. The City of Tacoma made a case during the project tour for why it should
not be canceled. There is a lot of support for this project, but they still do not have all the
funding in place.

Project D (WSDOT Spokane) Pines Rd BNSF Grade Crossing
City of Spokane Valley Request:

1) Project be moved from deferred to active status

2) FMSIB award $8.7 million (30% of total project cost)

WSDOT originally applied to FMSIB for this project in 2000. Spokane Valley incorporated in 2003,
and the project was deferred in 2007. The city briefed the Board in November of 2018, and the Board
chose to retain the project on the deferred list for one more year.

City of Spokane Valley Presentation: John Hohman and Adam Jackson, City of Spokane
Valley, shared the following project progress and updates since the last year’s report:
1) Total estimated project cost is $29M
2) Secured Funds
a. FRA CRISI: $1.25M for PE
b. FHWA STBG: $1.9M for RW
c. City Funds: $4.7M
3) Unsecured Funds: $21.15M
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4) Applied for 2019 BUILD grant

5) Design selected

6) PE Phase status: FRA contract to be final November 2019

7) ROW Phase status: Early acquisition in 2020

8). Presented a comparison chart illustrating freight benefits still remain since 2000 FMSIB
award

Board Discussion:

Chair Gatchet commented on how well the city’s presentation illustrated that the project is still
relevant today. Secretary Millar asked the sponsors if they knew that the success rate on
BUILD grants is 6 percent and wanted to know if they have previously received BUILD

grants. According to Mr. Jackson, the city has received TIGER grants but not BUILD grants.
The region continues to be successful receiving federal grants. Director Ziegler pointed out
this project ranked number one in the state Road-Rail Study.

Secretary Millar asked Director Ziegler if we noticed the action items correctly, since the
public notice was that we were going to be considering the deferred list, but the city is
requesting the project be moved back to active status and to be awarded 30 percent of $29
million. Director Ziegler stated that project sponsors can make a case for funds to be restored
and that the action item on the agenda, as done with this project, does not presume a
particular action but allows all actions. According to Director Ziegler, FMSIB probably does
not have the $8.7 million to award this project without taking money from other projects.

Secretary Millar pointed out when talking about first money in and how this agency was
created, quite often congressional delegation was able to earmark but now a lot of people ask
for money. If FMSIB can come up with a way to match these grants without actually coming
up with the money until these agencies are successful in getting the federal money, we could
make that commitment without having the fund balance problem. It is something we can ask
our director to consider and come back to the board with a proposal. Mr. Swannack pointed
out that in regards to the BUILD grants; FMSIB needs information from the federal
government as to what they consider a valid funding marker. Do the dollars have to be
committed or could it be something like Secretary Millar recommended where FMSIB's
contribution is contingent on the federal award.

Mr. Wick questioned what FMSIB’s process will be moving forward. Is FMSIB going to focus
on fund balance as it is now or plan for future biennium, such as 2023-25 biennium in which
FMSIB does not have much allocated. Mr. Wick pointed out that the Pines Road Project is on
two state highways but the partnership funding is not there. The city is committed to this
project but needs help.

Board Action Item: Project D (Pines Rd BNSF Grade Crossing) to remain in deferred status, be
canceled, or as requested by the city, be moved to active status with an award of $8.7 million.

Staff Recommendation: Retain Project D on the deferred list and do not cancel. More fiscal analysis
would be required regarding the funding request.
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MOTION:

Secretary Millar moved to retain Project D-Pines Road on FMSIB’s Deferred Project list and further
moved to ask Director Ziegler to come back with a proposal for how the Board can address BUILD
grant applications, including the question about what is a match commitment.

Further Comments: Secretary Millar stated that the Board could commit the $8.7 million since
every agreement we sign has a subject to availability clause, which apparently is good enough
for the federal government. The question is do we have to have that money appropriated,
particularly if we plan to spend it in 2023-25. Need to look at what can we do to show support
of state projects, but not tie up the money.

Director Ziegler recommended two separate motions. One for if the Project D should remain
on the deferred list and not be canceled. The second motion for direction to staff on additional
work. Director Ziegler pointed out that the Board could also consider the project sponsors
award request for the 2021-23 Biennial Budget.

Secretary Millar restated his motion to retain Project D-Pines Road on FMSIB’s Deferred Project List.
Mr. Barnes seconded. Mr. Wick abstained.

MOTION CARRIED

ADDITIONAL MOTION:

Secretary Millar moved to direct staff to provide a proposal for how FMSIB addresses projects that
include BUILD grants in their funding proposal. As part of preparing that proposal, have
conversations with OFM, legislative staff, and others to have a proposal that has been vetted.

Chair Gatchet stated that we have a motion to review the BUILD grant requirements to see how state
funding could be allocated without being appropriated until needed.

Mr. Hulcey seconded.

Mr. Swannack clarified that the staff conversations should include federal people to find out their
position.

Secretary Millar suggested Director Ziegler talk with Mr. Ron Pate regarding federal issues.
MOTION CARRIED

Staff Action Item: Director Ziegler is to prepare a proposal to the Board on ways the Board can
match grants without actually coming up with the money until the project sponsors are successful in
getting the federal money.

Future Agenda Item: Present proposal as noted in above motion to the Board at future meeting.

Future Agenda Item: Chair Gatchet recommended the Board postpone taking action until January 24,
2020, on the below projects eligible for cancelation:

1) Project 57 Phase 2 (Woodinville) SR 202 Corridor Improvement
2) Project 74 (Tacoma) SR 509/”D” Street Ramps

Director Ziegler reviewed other projects the Board will be considering for cancelation later in 2020.

In 2018 the Board chose not to cancel below projects, and project sponsors agreed to update
the Board in 2020:
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o Project 20 (Pierce County) North Canyon Rd Ext/BNSF Overcrossing
o Project 53 (Pierce County) Canyon Road Northerly Extension

The below projects are eligible for cancelation in Nov. 2020 (six years on deferred list):
o Project 59B (City of Kent) § 212 Street UP Grade Separation
Mr. Swannack clarified that if the city canceled project, then the Board can take action to
cancel. Director Ziegler said we are obligated by state law to retain the project on the
deferred list for six years.
o Project 83 (City of Marysville) 116% NE Interchange

R_eoppropriqﬁons Report to the Legislature-Executive Summary

Board Action Item: Adopt FMSIB’s 2019 Budget Proviso Executive Summary & Reappropriations
Report to the Legislature

Based on previous Board discussions, Mr. Swannack provided a draft 2019 Budget Proviso Executive
Summary that included the below proposals to the Legislature:

1) The Board will more aggressively evaluate funded projects for deferral based upon the project
making or not making regular progress towards construction. If a consistent lack of progress is
present, the Board will defer the project and award the funds to a project on a secondary list of
evaluated projects.

2) The Board will change methodology so a higher percentage of biennial funding is awarded to
projects ready to go to construction and a lower percentage of funding is awarded to projects that
have not received other sources of funding.

3) The Board will award funding to more projects in the awards process than previously awarded.

4) The Board will award higher amounts of funding to a project.

Board Recommendation: Include a fifth proposal stating that the Board is considering other policy
changes options that may include time limits on deferring and canceling projects, FMSIB funding
implementation of existing state policy (e.g., the Road-Rail Report), and funding more than
construction. The Executive Summary should also request continued legislative input.

MOTION:

Mr. Gatchet entertained a motion to add a fifth element to the Executive Summary.

Mr. Swannack moved to approve the Executive Summary as published with the addition of a fifth

element describing future policy changes FMSIB is also considering. (See above Board
Recommendation.)

Mr. Barnes seconded.
MOTION CARRIED

Staff Action Item: Director Ziegler will send the updated Executive Summary to the Board for any
corrections. Chair Gatchet will sign the final document and submit it to the Governor and House and
Senate leadership by December 31, 2019.

Future Agenda Item: The Board needs to address policy changes at future meetings.
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FMSIB's 2020 Legislative Talking Points

Board Action Item: Adoption of the Legislative Committee’s recommendations on 2020 Legislative

Talking Points

The Legislative Committee held a conference call on November 5. The purpose of the meeting was to
develop 2020 legislative talking points to present to the Board for consideration. Committee Chair
Leonard Barnes, FMSIB Chair Gatchet, Mr. Hellman, Secretary Millar, Mr. Watters, and Mr. Wick
were in attendance, as well as staff members Director Ziegler and Ms. Workman. The Committee
meeting minutes were distributed to the Board. Mr. Barnes reviewed the below Committee
recommendations included in the meeting packet:

1)

2)
3)
4)

Conduct a 2020 Call for Projects, contingent on legislative approval of the proviso report -
committee consensus

Remove LEAP List requirement - no committee consensus

Keep FMSIB an independent agency - committee consensus

Do not request funding to be restored - committee consensus

Board Discussion:

Mr. Swannack asked for clarification about the 2020 call for projects request. Director Ziegler
stated that most recently, FMSIB calls have been based on money already appropriated, and
the budget proviso says a call is contingent on submitting the proviso report. FMSIB can do a
call, even if there isn’t funding to allocate, but still needs legislative authority because of the
budget proviso.

Secretary Millar stated that the Call for Projects is contingent on meeting legislative
requirements. He also stated that he would abstain from conversations involving the other
talking point about FMSIB remaining an independent agency. He didn’t object to it, but finds
a conflict there.

Secretary Millar pointed out his agency has worked well with a LEAP List and does not think
it is an appropriate ask since it’s like asking for money back. Mr. Swannack disagrees since
FMSIB has operated quite a few years quite successfully without a LEAP list requirement. The
City of Pasco project is a great example if we did not have the LEAP list requirement, we
could have awarded money and accelerated delivery of a strategic freight project. Secretary
Millar stated that FMSIB could work with legislative committee leadership (i.e., the four
corners) in a situation like that.

Mr. Wick pointed out that with the new legislative leadership comes the opportunity to build
confidence in what FMSIB does. He would rather have a program than not have the program
at all.

Mr. Hellman noted that the timing might not be right to request removal of the LEAP list
given the current crisis and recommended that the Board legislative talking points be for
FMSIB to remain an independent agency and to conduct a 2020 Call for Projects.
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MOTION:
Mr. Swannack made a motion to remove the LEAP list from the 2020 Legislative Talking Points and to
include the following;:

1) Thank the Legislators
2) FMSIB remain an independent agency
3) Conduct a FMSIB Call for Projects

Mr. Wick seconded. Secretary Millar abstained.
MOTION CARRIED

FMSIB Visits to Washington, D.C.

Board Action Item: Should FMSIB plan for a Washington, D.C., trip to meet with congressional
delegation?

Board Discussion:

(Tape 2 43)Chair Gatchet gave an overview of FMSIB’s past visits to Washington, D.C. Over
the last few years, FMSIB has visited local congressional staff instead of making a regular trip
to D.C. Chair Gatchet requested Board input on two options: direct staff to start planning a
visit to D.C. in 2020 or postpone for another time. Mr. Hulcey felt it was a good plan to talk
with local staff for now. 1:52 Secretary Millar thought it was a bad time to be spending that
kind of money and stated anything FMSIB does, it should start with a call to the Governor’s
Office because they are our conduit to federal regulations. Mr. Swannack stated he is mostly
concerned about the budget issue this year with I-976, but stated in was important to have
face-to-face meetings. Mr. Barnes pointed out that there is still a lot of value of meeting with
local staff, even if FMSIB does not go to D.C. Based on Board discussion, Chair Gatchet
summarized that FMSIB should continue reaching out on the local level for 2020 and if at a
future date the Board decides to go to D.C., we can coordinate with the Governor’s Office.
Secretary Millar pointed out again that the first step should be to talk with the Governor’s
Office even if only talking to local congressional staff.

MOTION: None presented

2019 FMSIB Annual Report

Kjris Lund distributed copies of Board member quotes captured from the annual report interviews.
Upon Board approval, she would like to include the quotes in the 2019 report. Her goal in this year’s
report is to be more visual and focus on economic impacts.

Staff Action Item: Ms. Workman will send electronic copies of the Board member quotes for the
members’ approval or corrections. The approved quotes will be forwarded to Ms. Lund to be
included in the report.
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Representative Jake Fey Addresses the Board

Representative Fey was the author of FMSIB’s budget proviso and appreciated the opportunity to
speak to the Board. He is trying to understand FMSIB better before getting into budget requests. He
heard the Board’s conversation at today’s meeting and believes the Board is getting close to a point of
understanding his concerns. He appreciates the Secretary’s remarks about being careful what you ask
for. Impacts of I-976 is approximately $478 million in revenue reduction and that represents 16
percent of the annual transportation budget. It hits other activities such as not being able to pay for
Amtrak or transit services. We pay for ferries out of the multimodal fund that has been decimated.
We cannot pay for $60 million out of gas tax for special needs transportation. It would take two-thirds
of the Legislature vote to reinstate taxes, and he does not expect that to happen. They might not have
the bandwidth to get deep into FMSIB issues because the priority is to control the damage of the
initiative. There are a lot of good projects out there and many needs to meet.

Freight cmd_Goods Transportation System (FGTS)

Board Action Item: To adopt the 2019 Freight and Goods Transportation System

Statute requires WSDOT to update the Freight and Goods Transportation System (FGTS)
classifications every two years.

Ms. Zhao presented the freight corridor updates to the Board.

MOTION:

Chair Gatchet made a motion to adopt the 2019 Freight and Goods Transportation System report.
Mr. Swannack seconded.

MOTION CARRIED

Truck Parking/Connell I/C Project Ub&aie

Mr. Beloso provided a document titled, “Addressing Truck Parking in Washington State” and noted the
below WSDOT activities:

- Undertaking two pilot programs that use occupancy sensors and smartphone apps to plan and
locate safe parking options, communicate space availability, and maximize driving time for
truckers

- WSDOT-owned land could be leased on a temporary basis or sold for truck parking
development

- Developing a handbook to help inform private developers about truck parking development

- Continues to include truck parking issues in policy and planning

- Developed truck parking maps for major freight corridors

Future Agenda Item: Mr. Pate will give an update on the Connell I/C at the January 24, 2020, Board
meeting.

FMSIB Director COLA

Board Action Item: Approval of COLA for FMSIB’s Director
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The Legislature approved the below COLA Salary increase for general service, WMS, EMS and
exempt positions:

. 3% effective July 1, 2019
. 3% effective July 1, 2020

A Board action is required if the Board chooses to provide Director Ziegler's COLA. The Board could
choose one of the following motions:

1. Approve 2019 COLA only, starting Oct. 1 (the first pay cycle after Board action).
2. Approve 2019 COLA only, retroactive to July 1, 2019.
3. Approve 2019 and 2020 COLAs, effective Oct. 1 (the first pay cycle after Board action)

4. Approve 2019 and 2020 COLAs, retroactive to July 1, 2019 (The Board chose this option in Sept.
2017)

MOTION:

Mr. Swannack moved to approve Director Ziegler's COLA as noted in Option 4 (Approve 2019 and
2020 COLAs, retroactive to July 1, 2019)

Mr. Barnes seconded.

MOTION CARRIED

Day on the Hill: January 23, 2020 - Olympia
Board Meeting: January 24, 2020 - Olympia

Meeting Adjourned

Chair Gatchet adjourned the meeting at 1:30 p.m.

Dan Gatchet Attest: Brian Ziegler

Chair Director
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