



FMSIB PROJECT # 51

Agency Name and Project Title Duwamish Truck Mobility Improvement Project	Project Description Small-scale improvements to the City's street system to improve connections between the port, railroad intermodal yards, industrial businesses, and the regional highway system
Contractor TBD	

Recent Progress

Since this award, SDOT has completed a series of small-scale, locally-funded spot improvements in the Duwamish area to begin making the local investment required by the grant. After recent discussions between FMSIB and SDOT staff, SDOT has proposed a package of spot improvements to be completed by approximately 2017. The proposed package is being reviewed by FMSIB's Board of Directors, with action expected in November.

Schedule and Scope changes

No previous reports have identified a specific schedule and scope. These elements of the project are expected to be confirmed late-2015, as described above.

State funds will be utilized for which phase (s) of the project. TBD

Environmental Impacts / Compliance

TBD

Federal fund Impacts

(Federal funds are included in this project for which phase(s).)
TBD

Project Milestones	Scheduled	Attained	Milestone Outlook
Environmental Documents Approved	M/Y	M/Y	TBD
RW Complete	M/Y	M/Y	TBD
Contract Advertised	M/Y	M/Y	TBD
Contract Awarded	M/Y	M/Y	TBD
Groundbreaking	M/Y	M/Y	TBD
Open to Traffic	M/Y	M/Y	TBD

Project Cost Summary: Preliminary Engineering Right-Of-Way Construction Total Project Cost	Dollars in millions	Percent of total	2013-15 Cash Flow (FMSIB expenditures billed to WSDOT):				
				Date	Planned	Revised	Actual
			Total				
			Carry-over 11-13				
Total 13-15							
GRAND TOTAL							

